

[illegible]

WP	Type	N°	Name / description /Provisional titles	Deadline Application form	New proposal	Done
WP2.2	B	21	[La prise en compte des activités de pêche récréative sur le site Natura 2000 du Plateau du Four] Retour d'expérience d'un opérateur de DOCOB]		2d semester 2012	
WP2.2	B	22	[Feedback report on monitoring pressure of recreative activities on sea grass beds in Studland Bay pilot site]		end 2011	
WP2.1	B	23	[ES - State of play about indicators in Galicia. List of socioeconomic indicators in Marine Protected Areas]		Summer 2011	X
WP2	B	24	Rapport présentant les résultats d'un réseau de capteurs déployés avec un focus sur des navires fréquentant les zones du parc naturel marin d'Iroise et les trois sites Natura 2000 Roches de Penmarc'h, Archipel des Glénan et Dunes et côtes de Trévignon		September 2012	
WP2	A	25	Lignes guide/ recommandations aux gestionnaires d'AMP et professionnels de la pêche pour la mise en œuvre de RECOFESCA sur des navires fréquentant des AMP pour répondre à un besoin de monitoring de l'activité ou de paramètres environnementaux sur de tels sites.		September 2012	
WP2.1	B	26	[ES -State of play about indicators in Galicia. List of environmental indicators in Marine Protected Areas.]		Summer 2011	
		27	Rapport sur la mise en œuvre d'un protocole d'indice d'abondance de la Raie Brunette dans les Pertuis Charentais		October 2012	
=> Should there be a transversal analysis from field trials reports' conclusions?						
WP2.3	D		Knowledge transfer questionnaire: evaluating study visits => fait-on une compilation des avis récoltés après les 4 visites ?		?	
WP2.3	C	28	MPA visit: Natural Park of Arrábida		november 2010	X
WP3. Management plans/measures, definition and/or implementation						
WP3.1	D	29	[Comparative analysis of management plan (analysis of the questionnaire 3.1 for the 4 countries partners)]	Bef. Meeting nov-2011	15/10/2012	
WP3.1	A	30	[FR - Management plan review, state of play in the world]		decembre 2012	
WP3.2	B	31	[PT - Feedback report on management plan implementation in Arrabida natural park]	End 1st sem 2011	November 2012	
WP3.2	B	32	[FR - Management plan / Four plateau - Doc Ob N2000]	End 1st sem 2011	nov-12	
WP2	B	33	Test d'un indicateur de suivi des activités de pêche sur le site Natura 2000 de Carcans Hourtin – Dépendance des navires à l'AMP			
WP3.2	A	34	« Retour d'expérience : comment associer les structures professionnelles de la pêche à la rédaction de plans de gestion d'AMP ? »		end 2011	X
WP3.2	D	35	[ES - Comparative analyses of management plan writing progress or management plan implementation in France and Spain (analysis of the questionnaire 3.2)]	End 1st sem 2011	end 2011	
WP3.2	B	36	[PT- Management plan for Berlengas natural reserve - N2000 site]		?	
WP3.3	B	37	[ES - Report on MPA added values in Galicia]		15/10/2012	
WP3.3	D	38	[Overview report / Comparison analysis on added values in MAIA MPA (analysis of the questionnaire 3.3)]	Bef. Meeting nov-2011	1st semester 2012	
WP3.3	B	39	To be confirmed : [Specific study on added values of a portuguese MPA]	End 1st sem 2011	?	
WP3.3	B	40	[FR - Valorisation des produits et des services issus de zones protégées Analyse des applications au milieu marin]	End 1st sem 2011	1st semester 2011	X

WP	Type	N°	Name / description /Provisional titles	Deadline Application form	New proposal	Done
WP3	B	41	« Les outils de gouvernance, de gestion et de planification sur le bassin d’Arcachon : quelles implications pour les professionnels de la pêche et de la conchyliculture ? »		End 2011	X
WP3	B	42	Cartographie des activités de pêche des navires aquitains dans la zone d’étude du Parc Naturel Marin de l’estuaire de la Gironde et des Pertuis charentais		end 2010	X
WP3	B	43	[FR - Cartographie des activités de pêche des navires aquitains dans la zone d’étude du Parc Naturel Marin de l’estuaire de la Gironde et des Pertuis charentais - Recommandations (fiche synthétique et limites de la méthode)]		end 2010	X
		44	Cartographie de la réglementation des pêches professionnelles - Région Aquitaine			
		45	Cartographie de la réglementation des pêches professionnelles - Région Pays de Loire			
WP3.3	B	46	Cartographie de la réglementation des pêches professionnelles - Région Poitou Charentes		1st semester 2011	X
WP3	B	47	Retour d’expérience : comment associer les structures professionnelles de la pêche à la rédaction de plans de gestion d’AMP ?			
			[UK offshore Sites of Community Importance fisheries management measure workshops Successes and Challenges Report MAIA WORKSHOPS 11th November 2011, Glasgow, UK 24th November 2011, Rennes, France]	End 2nd sem 2011	April 2012	
WP3.3	C	48		End 1st sem 2012	3rd semester 2012	
WP3.3	C	49	[MAIA burrowed mud fisheries management measure workshop minutes]		oct-12	
WP3.4	A	50	[FR - Guidelines for managing a Cantonement de Pêche]			
		51				
		52				
WP3.4	B	53	[FR - Providing the national tools: Natura 2000 marine sites guides / Guide ATEN]	End 2011	2d semester 2011	
WP3.4	A	54	[PT - Guidelines for managing an MPA in Portugal, comparative situation beetwenn Arrabida National park experience and Berlengas natural reserve experience]	End 2011	?	
WP3.4	C	55	[MAIA WP3 workshop proceedings]	End 1st sem 2012	30 july 2012	
WP3.4	A	56	[WP3 Final Report - Guidelines for writing a MPA management plan (contents, and methodology)]	End 1st sem 2012	30 october 2012	
WP4. Securing stakeholders participation for new MPAs						
WP4.1	A	57	"Tools and techniques for stakeholder involvement in MPA planning"	End 1st sem 2011	September 2010	X
WP4.3	A	58	[The use of decision support tools and participatory GIS in MPA site selection - MAIA GIS Workshop handbook]	Meeting / 1st sem 201	December 2011	
WP4	A	59	"Options and Recommendations for involving International Stakeholders in UK Marine Protected Areas (MPAs) and non UK fishers in the regional MCZ projects"	jul-10	jul-10	X
WP4	C	60	Stakeholders and MPAs - MAIA workshop proceedings (WP4)	1st semester 2011	December 2011	

WP	Type	N°	Name / description / Provisional titles	Deadline Application form	New proposal	Done
WP4	A	61	"Summary - Recommendations for international fisheries stakeholder engagement and data gathering for the UK MPAs projects"	sept-10	September 2010	X
WP4	B	62	"Etude des relations entre pêcheurs professionnels et pêcheurs de loisirs embarqués, de Penmarc'h à Trévignon"		mai-11	X
WP4	B	63	"Synthèse - Etude des relations entre pêcheurs professionnels et pêcheurs de loisirs embarqués, de Penmarc'h à Trévignon" (4 pages)		september 2010	X
WP5. Project communication and dissemination strategy						
WP5.4	C	64	Final MAIA conference proceedings	december 2012	december 2012	
WP5.2		65	MAIA Website	2010	Winter 2011	X
WP5.3		66	MAIA leaflet	1st sem 2010	oct-10	X
WP5.4		67	MAIA workshop posters	1st sem 2010	october 2010	
WP5.2		68	1st Conference AMP exhibition (MPA kakemonos and posters)		november 2012	
WP5.2		69	1st Conference AMP Flyer / program			
WP5.2		70	Atlantic arc MPA network statut teasing			
WP5.5		71	MAIA Kakemono (2)	1st sem 2010	october 2010	X
WP2		72	DVD - Cartographie de la réglementation des pêches professionnelles - Régions Aquitaine, Pays de Loire et Poitou Charente et Bretagne			
WP5		73	Lettre d'info MAIAtlantique n°1			X
WP5		74	Poster conchyliculture			X
WP5		75	Lettre d'info MAIAtlantique n°2			X
WP5		76	Lettre d'info MAIAtlantique n°3			X
WP5		77	La lettre d'information des gestionnaires d'AMP de la façade atlantique en France n°0			X
WP5		78	La lettre d'information des gestionnaires d'AMP de la façade atlantique en France n°1			X
WP5		79	La lettre d'information des gestionnaires d'AMP de la façade atlantique en France n°2			X
WP5		80	PRESS RELEASE - MAIA International Workshop - Sesimbra 2010 (EN, FR, PT)			X
WP5		81	PRESS RELEASE - MAIA International Workshop - Totnes 2011 (EN, FR)			X
WP5		82	PRESS RELEASE - MAIA WEB portal (EN, FR, ES, PT)			X

Homepage > Collaborative Space > To do list

To do list

Search results

Tasks lists	Echéance	A A M P	A G L I A	J N C C	N E	I C N B	C M	I P I M A R	U D C	S W F D
WP1. State of play, a common understanding between partners										
1.2_ Re reding and validation of the legislativ overview Partners are inviter to re read, edit and validate the final version of the legislative overview (in english) before 15 august 2012.	15/09/2012	X	X	X	X	X	X	-	-	-
WP2. Developing common monitoring strategies										
2.1 Set up some pilot comparative monitoring (aspects related to small scale fisheries within MPAs (socio-economics and governance, and if possible also ecological) Set up some pilot comparative monitoring for 2012 among arrabida, cedreira and iroise in aspects related to small scale fisheries within MPAs (socio-economics and governance, and if possible also ecological): collaboration between ipimar, ucorunha and agence	15/06/2012	X	-	-	-	-	-	X	X	-
2.2 Apply pilot comparative monitoring (questionnaire) to 3 MPAs AAMP -PNMI and NE contribution : to be confirmed Contributors are invited to provid raw results of the questionnaire done in their MPA end september 2012.	31/10/2012	X	-	-	X	-	-	X	X	-

Tasks lists	Echéance	A A M P	A G L I A	J N C C	N E	I C N B	C M	I P I M A R	U D C	S W F D
Questionnaires should be done during the summer 2012.										
WP3. Management plans & measures, definition and/or implementation										
3.1_ Agreement on objectives of the WP3 results expected Agreements of all WP3 steering group members on objective and results expected for the WP3 (global). Validation by the WP3 steering group by mail before the 30 July.	30/07/2012	X	-	-	-	-	X	-	X	-
3.1_ Analysis to be done, methodology and report contents UDC provides methodology for 3.1 data analyses before the 27 of July - analysis do be done with questionnaires 3.1 data - detailed methodology - main contents of the report 3.1 (main part of the report)	27/07/2012	-	-	-	-	-	-	-	X	-
3.1_ Delivery of the report 3.1- Final version by UDC UDC deliver the final version of the report 3.1 with integration of steering groupe corrections and remarks and feedbacks given during the Lisbon meeting plan for September.	31/10/2012	-	-	-	-	-	-	-	X	-
3.1_ Delivery of the report 3.1_ Version 1 by UDC UDC provid to WP3 steering group the first version of the report done about questionnaire 3.1 analysis.	03/09/2012	-	-	-	-	-	-	-	X	-

Tasks lists	Echéance	A A M P	A G L I A	J N C C	N E	I C N B	C M	I P I M A R	U D C	S W F D
3.1_ Validation of the questionnaire 3.1 raw results by partners Formal validation of the questionnaire 3.1 (about management plans structures and contents) raw results by each partners who contributes to provide data to UDC : AAMP, ICNB, NE, XG-CM before the 27 of July.	27/07/2012	X	-	-	X	X	X	-	X	-
3.1_ Validation of analysis to be done, methodology and report contents WP3 steering groupe members have make remarks, comments, suggestions and validate methodology suggested by UDC for the 3.1 data analysis before the 3rd of August.	03/08/2012	X	X	X	X	X	X	X	X	-
3_Lines of work_Work plan_detailed agenda proposal for Lisbon meeting One week before the Lisbon meeting (WP steering group) UDC provides a detailed agenda to attendees.	10/09/2012	-	-	-	-	-	-	-	X	-
3.1_ Validation of analysis done for the report 3.1 WP3 steering groupe validate or edite the first version of the report 3.1 provided by UDC.	17/09/2012	X	-	-	X	X	X	-	X	-
3.1_ Validation of the report 3.1 _ Version 1 by WP3 steering group WP3 steering group members are invited to give their feedbacks, comments, remarks, edits and corrections before the 30 September to UDC.	30/09/2012	X	X	X	X	X	-	X	-	-
WP3_additional technical meeting One day meeting, hosted by IPIMAR in Lisboa, in September ; to be coordinate by XG-CM Common work on WP3 global conclusions and recommendations, based on : - 3.1 results and analysis - WP3 workshop of La Corunia presentations and disussions - 3.2 and 3.3 raw results for France and Spaine to feed	28/09/2012	X	-	-	-	-	-	-	-	-

Tasks lists	Echéance	A A M P	A G L I A	J N C C	N E	I C N B	C M	I P I M A R	U D C	S W F D
the discussion.										
(Please note that the precise date is not fixed up to day : 19 July)										
3_WP3 Final report _Version 1 provided by UDC Before the 31 October 2012, UDC provides the first version of the final WP3 report.	31/10/2012	-	-	-	-	-	-	-	X	-
Please note that this suggested deadline will be confirmed during the September technical meeting in Lisbon.										
3_Feedbacks, comments and validation of the WP3 final report Version 1 WP3 steering groupe members are invited to give their feedbacks, edits, remarks, comments, corrections and validation on the WP3 final report version 1 to UDC before the 16 November 2012.	16/11/2012	X	X	X	X	X	X	X	-	-
3_WP3 Final version delivery by UDC UDC delivers the WP3 final report the 30 of November 2012.	30/11/2012	-	-	-	-	-	-	-	X	-
Please note that this suggested deadline will be confirmed during the September technical meeting in Lisbon.										
WP4. Securing stakeholders' participation for new MPAs										
WP4.DOC Editing (C) [Stakeholders involvement workshop proceedings]	30/12/2011	-	-	-	-	-	-	-	-	X
Mud habitat workshop in Glasgow (UK) - August 2d Mud habitat workshop in Glasgow (UK) - August 2d	03/08/2012	-	-	X	-	-	-	-	-	-
AAMP attend										
WP5. Project communication and dissemination strategy										

Tasks lists	Echéance	A A M P	A G L I A	J N C C	N E	I C N B	C M	I P I M A R	U D C	S W F D
5.4_ 1st Conference of the Atlantic arc MPA network communication tools Parters invited to provid Kakemono contents (texts an photos) for 3 to 5 MPA (different designations) by country.	15/08/2012	X	-	X	X	X	X	-	-	-
5.4_ 1st Conference of the Atlantic arc MPA network program Program to built in close cooperation with all MAIA partners	28/09/2012	X	X	X	X	X	X	X	X	X
WP6. Management and Coordination										
6.1 Preparing the annual 2012 project's modification Project Managers exchange on the priorities for 2012 to balance the MAIA budget modification. Priorities for the MAIA activities and the budget retribution are defined between the Coordination team and the Project Managers. (initially Dec. 2011 - Jan. 2012)	13/07/2012	X	X	X	X	X	X	X	X	X
6.1. Preparing the MAIA Interreg report (Oct. 2011 - June 2012) - Financial report: Oct. 2011 - June 2012 - Execution report: Oct. - Dec. 2011 - Execution report: Jan. - March 2012 - Execution report: April - June 2012 - Communication plan: Oct. 2011 - June 2012 Partners must transfer the CERTIFICATED report to the Lead Partner at the end of September.	28/09/2012	X	X	X	X	X	X	X	X	X
6.2 Receive ERDF payment - MAIA Interreg report (April - September 2011) The Lead Partner received the ERDF funding from the JTS. The Lead Partner makes the payments to the partners.	13/07/2012	X	-	-	-	-	-	-	-	-
6.1 Interreg Execution reports (Oct. - Dec. 2011 - Jan - April - June - September 2012)	28/09/2012	X	X	X	X	X	X	X	X	X

Tasks lists	Echéance	A A M P	A G L I A	J N C C	N E	I C N B	C M	I P I M A R	U D C	S W F D
6.1 Transfer the certificated MAIA Interreg report (Oct. 2011 - June 2012) to the Lead Partner (Access file)	28/09/2012	-	X	X	X	X	X	X	X	X
6.1 Claim for MAIA Interreg report (Oct. 2011 - June 2012)	31/10/2012	X	-	-	-	-	-	-	-	-
6.2 Receive ERDF payment - MAIA Interreg report (Oct. 2011 - March 2012) - The Lead Partner receive the ERDF funding from the JTS - The Lead Partner makes the payment to the partners	14/12/2012	X	-	-	-	-	-	-	-	-
6.1. Preparing the final MAIA Interreg report (July 2012 - January 2013) - Financial report: July 2012 - January 2013 - Final Execution and Communication reports => last reports to be validated by the MAIA partnership before end Jan. 2013 Expenditures must be paid before Jan. 31st 2013 (and appear so in the bank statement). Partners must transfer the CERTIFICATED reports to the Lead Partner at end Feb. 2013.	28/02/2013	X	X	X	X	X	X	X	X	X
6.1. Transfer the Certificated Final MAIA Interreg report to the Lead Partner (Access file)	28/02/2013	-	X	X	X	X	X	X	X	X
6.1. Claim for the final MAIA Interreg report	31/05/2013	X	-	-	-	-	-	-	-	-
DOCUMENTS										
DOC_WP1_Overview of current legislation applicable to marine protected areas in the Atlantic arc countries partnering the MAIA project This study, conducted by each of the MAIA project partner countries (Portugal, Spain, France and the UK) aims to draw up an initial overview of the legislative frameworks, in force, relating to marine protected areas (MPA).	31/10/2012	X	X	-	-	-	-	-	-	-

Tasks lists	Echéance	A A M P	A G L I A	J N C C	N E	I C N B	C M	I P I M A R	U D C	S W F D
DOC_WP2_ General literature overview on indicators in MPA	15/08/2012	-	-	-	-	-	-	X	-	-
DOC_WP3_ Management plan of a N2000 site Plateau du Four_DOCOB DOCOB final du site N2000 Plateau du Four. Final management plan of the Plateau du Four management plan.	30/11/2012	-	X	-	-	-	-	-	-	-
DOC_WP2_ Results of a collector network deployed on professional fishing fleet working in Brittany MPAs Provided by Ifremer (under AAMP convention)	31/08/2012	X	-	-	-	-	-	-	-	-
RECOPECA assesment/ more detail here : http://www.ifremer.fr/peche/Les-defis/Les-partenariats/Avec-les-professionnels/Recopesca										
DOC_WP2_Final report_Professional fishing activities monitored in a N2000 site Provided bu FCPM29-CLPMECC (under AAMP convention)	31/07/2012	X	-	-	-	-	-	-	-	-
DOC_WP3_Comparative analysis of management plan documents (structure and contents) of MPA in the Atlantic arc Objective: - production of a global report presenting specificities, differences and similitudes, gaps in management plan documents developed for MPA in the Altantic arc by the 4 countries of the partnership.	31/10/2012	-	-	-	-	-	-	-	X	-
DOC_WP3_Management plan review, state of play in the world Provided by IMA (under AGLIA convention)	28/12/2012	-	X	-	-	-	-	-	-	-
DOC_WP2_Rapport sur le mise en oeuvre d'un protocole d'indice d'abondance de la Raie brunette dans les Pertuis Charentais	31/10/2012	-	X	-	-	-	-	-	-	-

Tasks lists	Echéance	A A M P	A G L I A	J N C C	N E	I C N B	C M	I P I M A R	U D C	S W F D
DOC_WP2_Feedback report on DOCOB writting (ie French management plan for N2000 site) Provided by FCPM29 and CLPMEM CC (under AAMP convention)	31/07/2012	X	-	-	-	-	-	-	-	-
DOC_WP2_First Results of the first common indicators tested in 3 Atlantic sites - Methodology, procedure to define the questionnaire, the fieldwork performed and the questionnaire Draft document reporting the main lines of activity is useful as a common fieldwork report, mainly including the procedure to define the questionnaire, the fieldwork performed and the questionnaire itself.	31/10/2012	-	-	-	-	-	-	X	-	-
DOC_WP2_Intermediat report 2 - Toward a collaborative management of exploited mussels in Chaussey Archipelago Report provided by Symel (under AAMP convention).	28/09/2012	X	-	-	-	-	-	-	-	-
DOC_WP3_Final Report - XXXXX To be done in close cooperation with the steering groupe implemented (members : Imma, Miguel, Yorgos, Sophie, Jenny, Amandine, Fanny, one person from AGLIA, still expected : one person from XG-CM, NE, and Tom) Objective: - Produce a final report presenting the first recommendations of the MAIA network about managing MPAs. Maybe this report should be a reflexion about what the network should explore in the future about managing MPAs. What we need to know ? How gather information about it ? To me it seems that we are still at the beginning of the knowledge (main line of work are know by each of use...but specifics recommendation, in detail....less easy). The September technical meeting should be the occasion to define and agree on a detailed summary for this global WP3 report (action 3.4).	31/10/2012	-	-	-	-	-	X	-	-	-

Tasks lists	Echéance	A A M P	A G L I A	J N C C	N E	I C N B	C M	I P I M A R	U D C	S W F D
DOC_WP3_MAIA WP3 workshop proceedings	31/07/2012	-	-	-	-	-	X	-	X	-
DOC_WP2_Feedback report on monitoring pressure of recreative activities on sea grass beds in Studland Bay pilot site	31/07/2012	-	-	-	X	-	-	-	-	-
DOC_WP2_Recommendations to deploy and use sensors to monitor professional fishing activities in MPAs Provided by Ifremer (under AAMP convention)	31/08/2012	X	-	-	-	-	-	-	-	-
DOC_WP2_Tests, feedbacks and recommendations on indicators to monitor professional fisheries activities in the marine nature parc of Iroise Provided by the marine nature parc of Iroise (AAMP)	31/10/2012	X	-	-	-	-	-	-	-	-
DOC_WP3_Report on MPA added value in Galicia	15/10/2012	-	-	-	-	-	X	-	-	-
DOC_WP2_Final report : Common field work analysis and recommendations, simple guidance to guide fisherie activity monitoring in MPAs Plan to include brief lessons from wp2 activities of partners (if I get sufficient info - I got in the last few days some interesting report from lyme bay), main points of common exercise, arcachon discussions and simple guiding principles for future monitoring.	31/01/2013	-	-	-	-	-	-	X	-	-
DOC_WP3_MAIA burrowed mud fisheries management measure workshop minutes	29/09/2012	-	-	X	-	-	-	-	-	-
DOC_WP2_Final report_Recommendations and guidelines for managing an exploited mussels population in Chaussey Archipelago Report provided by Symel (under AAMP convention)	31/10/2012	X	-	-	-	-	-	-	-	-
DOC_WP5_Final MAIA conference proceedings	31/01/2013	X	-	-	-	-	-	-	-	-
1.MAIA GIS Database										

Tasks lists	Echéance	A A M P	A G L I A	J N C C	N E	I C N B	C M	I P I M A R	U D C	S W F D
1.3 +1.4_ Fulfill the MAIA attributes: PT - FR Fulfill MAIA attributes for all MPAs thanks the Web form (on MAIA collaborative space) by MPA Managers.	31/10/2012	X	-	-	-	X	-	-	-	-
1.3 1.4_ Download on the MAIA GIS database shapes files as soon as provided by CCW+NIEA See "UK Meetings Report" (e-mail March 30rd 2012) CCW agrees to complete AMP data sheet thanks the MAIA web interface for: - Marine RAMASAR sites (4) - MNR (1) - SSSI - Inshore marine SACs and SPAs NIEA agrees to complete AMP data sheets thanks the MAIA web interface for: - Marine RAMSAR sites within the "MAIA area" (as defined with JNCC) - MCZ (1) - ASSI within the "MAIA area" (as defined with JNCC) - Inshore marine SACs and SPAs within the "MAIA area" (as defined with JNCC)	31/10/2012	X	-	-	-	-	-	-	-	-
1.3 +1.4_ Fulfill the MAIA attributes for english MPAs - NE (marine RAMSAR sites, MCZ, SSSIs, Inshore marine SACs and SPAs) See "UK Meetings Report" (e-mail March 30rd 2012) Complete AMP data sheets thanks to the MAIA web interface for: - Marine RAMASAR sites within the "MAIA area" (as defined with JNCC) - MCZ - SSSI within the "MAIA area" (as defined with JNCC) - Inshore marine SACs and SPAs within the "MAIA area" (as defined with JNCC)	31/10/2012	-	-	-	X	-	-	-	-	-

Tasks lists	Echéance	A A M P	A G L I A	J N C C	N E	I C N B	C M	I P I M A R	U D C	S W F D
1.3 + 1.4_ Fulfill the MAIA attributes: for off shore MPAs in UK - JNCC (offshore marine SACs and SPAs) See "UK Meetings Report" (e-mail March 30rd 2012) Complete AMP data sheet thanks the MAIA web interface for: - offshore SACs and SPAs within the 'MAIA area'	31/10/2012	-	-	X	-	-	-	-	-	-
1.3 + 1.4_ MPAs in UK: Fulfill MAIA attributes for Welsh and northern Ireland in shore MPAs As soon as standard information have been provided by CCW - NIEA and upload on the MAIA GIS database by the Agence, CCW and NIEA : complete AMP data sheets thanks to the MAIA web interface for: - Marine RAMSAR sites within the "MAIA area" (as defined with JNCC) - MCZ - SSSI within the "MAIA area" (as defined with JNCC) - Inshore marine SACs and SPAs within the "MAIA area" (as defined with JNCC)	31/08/2012	X	-	-	-	-	-	-	-	-
1.3 + 1.4_ Provide polygons and standard attributes for Azores MPAs - PT In close cooperation between INCB and Azores contacts.	15/07/2012	-	-	-	-	X	-	-	-	-
1.3 + 1.4_ Provide standard information (polygons and standard attributes) for Spanish MPAs - ES - Provide shape file to the Agence for Spanish MPAs	29/06/2012	-	-	-	-	-	X	-	-	-
1.3 + 1.4_ Full fill MAIA attributes for Azores MPAs PT Azores contact complete MAIA attributes as soon as standard information provided by Azores has been upload on the MAIA database by the Agence, in close cooperation with AAMP and ICNB	31/08/2012	X	-	-	-	X	-	-	-	-

Tasks lists	Echéance	A A M P	A G L I A	J N C C	N E	I C N B	C M	I P I M A R	U D C	S W F D
3_2 Missing data collection NE delivers standard information and complete MAIA attributes for english MPA during the summer. As soon as data are available on the MAIA web site UDC will be informed by AAMP and/or NE. These data will be used by UDC to complete the 3.2 data set. For specific question needed for the 3.2 analyse UDC will contact directly Roger Covey (NE).	31/08/2012	-	-	-	X	-	-	-	-	-