

## Phénia MARRAS-AIT RAZOUK

---

**De:** Amandine EYNAUDI  
**Envoyé:** lundi 25 juin 2012 12:31  
**À:** Tom Hooper; Sophie Elliott; Jon Davies; Jenny Oates; Covey, Roger (NE); Towers, Helena (NE); Aline Delamare; Perrine Ducloy; Inma Alvarez; Nuria Fernández Rodríguez; mballesteros@cetmar.org; 'Rosa Chapela'; Filgueira Rodríguez, Francisco Javier; García Tasende, Manuel; Ribo Landín, Jorge; Molares Vila, José; Miguel Henriques; Yorgos Stratoudakis  
**Cc:** MAIA; Fanny LE FUR  
**Objet:** MAIA key milestones and deadline for our last 6 months  
**Pièces jointes:** 2012\_MAIA\_Milestones.pdf  
**Importance:** Haute

Dear MAIA partners,

Please see enclosed the next key milestones and deadlines regarding technical tasks for the last 6 months of the MAIA project.

To reach the best success of the project and a great results release in December it is crucial that all partners respect them, thanks in advance for your good cooperation.

### **IMPORTANT CLARIFICATIONS ABOUT WP3**

**TARGET :** Have a complete and final report on the **3.1 questionnaire about management plan structure and contents (dead line 15 october 2012).**

This is a **PRIORITY**.

⇒ That means a global report presenting objectives of the questionnaire, methodology, raw results, analyses, discussions, conclusions (Only focused on the management plan document = structure and contents).

Plase note that UDC was supposed to provid raw result to MAIA partners during fall 2011 thus partners could validate them rapidly to get a final report end 2011 (*as said during the coordination meeting in Totnes – Please see the meeting minutes* )

**Data collection for the question 3.2 is closed since september 2011 !**

**No more data should be collected for this questionnaire.**

(*as said during the coordination meeting in Totnes – Please see the meeting minutes*)

This report is NOT a priority (data have only be colected for France and Spain, it is much more relevant to complet the MAIA attributes set of the GIS MAIA database) but information will be used and useful for the global WP3 report.

**Data collection for the question 3.3 is closed since september 2011 !**

**No more data should be collected for this questionnaire.**

This report is NOT a priority (very few data collected) but information will be used and useful for the WP3 report.

### WP3 GLOBAL REPORT

Note that XG-CM is responsible for it (please see workplan, action 3.4/ p7).

This report is supposed to be the synthesis of questionnaire 3.1, 3.2, and 3.3 (with the data already collected, no more data collection) analyses, La corunia workshop presentations and discussions and final discussions between WP3 steering group discussions and conclusions.

Partners involved in the WP3 : (note that the steering group is open to all voluntary partner)

WP3 – Management plans/measures, definition and/or implementation				
	Dates:	Start: 1st january 2010	Budget:	812 789 €
		End: 30th september 2012	Responsible partner:	Xunta Galicia – Consellería do Mar (CM)
	3.1 Management plan review and comparison	3.2 Management plan trials	Action 3.3 Investigating the added value of MPAs	Action 3.4 Management plan recommendations
JNCC				
NE	Obs	Obs	Obs	Obs
SWFD	Obs	Obs	Obs	Obs
AAMP				
AGLIA				
CM	C	C	C	
UDC				
IPIMAR				
ICNB				

### MAIA GIS DATABASE TARGET

Data MUST be completed on the MAIA data base : MPA datasheets are available on the collaborativ space as soon as standard informations have been delivered by partners.

The MAIA database is much more robust, complete and efficient to be analyzed than the questionnaire 3.2.

**TARGET** : The completion on the MAIA data base for all official Atlantic arc MPA is **the main priority** for our December conference.

The GIS database is the fondament of the MAIA network, its showcase and technical visibility.

If we manage to get all data (standard and MAIA information for the 5 contries of the Atlantic arc) the analyses of the MAIA data base will be done in 2013 to have a **Atlantic arc MPA status report** for IMPAC3 (3<sup>rd</sup> international Marine protected Areas congress – Marseille France, October 2013).

This work will be done in cooperation with historical MAIA partners and scientists, led by the Agence.

---

**Please consult very carefully the document enclosed (2012\_MAIA\_Milestones.doc) wich is our road map for the coming months regarding technical tasks.**

We all have to be very careful not to be overtake by deadlines, please be as reactive as you can, 6 months it is short for our last goals !

Plase note that the to do list available on the collaborative space will be updated soon with these information.

If you have any further questions or remarks please do not hesitats to contact me.

Thanks in advance for your cooperation.

With my best regards,  
Amandine



[www.maia-network.org](http://www.maia-network.org)



Skype : aeynaudi

**Agence des aires marines protégées**  
16 quai de la douane  
BP 42932

F-29229 Brest cedex 02



	<b>Milestones</b>	<b>Schedule / Deadline</b>	<b>Who does what</b>
<b>WP1</b>	Legislative overview publication	English version will be delivered by AAMP to all partners the 1 <sup>st</sup> week of July  Final validation by partners : 30 July	Re-reading, correction and validation by JNCC / ICNB/XG
<b>WP2</b>	Literature review publication  Common field work on fisheries indicators	30 July  30 September	IPIMAR  ICNB AAMP - PNMI <b>Who In Spain?</b> provide raw results to IPIMAR
	Final report (common field work analyses and recommendations)	15 January 2013	IPIMAR
<b>WP3</b>	<b>Questionnaire 3.1 raw results</b>	30 June	UDC provide raw result to AAMP, ICNB, NE, XG-CM
	<b>Agreement on objectives of the WP3 results expected (Details of the questionnaire 3.1 objectives)</b>	30 July	Validation by WP3 steering group by mail
	<b>Validation of questionnaires 3.1 raw results by partners</b>	13 July	AAMP, ICNB, NE, XG-CM formal validation of the 3.1 results provided by UDC
	<b>Agreement on analyses methodology and report contents</b> action 3.1 relative to the management plan documents (contents and structure) of Atlantic arc MPAs analyze.	30 July	By the WP3 steering group by mail
	Report 3.1 Version 1	1st September	Provided by UDC
	Validation of the analyze of the 3.1 report version 1 by partners	15 September	Validation by NE, ICNB, AAMP, XG-CM (WP3 steering group).
	Common work on WP3 conclusions and recommendations (based on 3.1 results, analyses discussion and comments, the 3.2 and 3.3 results for France and Spain, and discussion/conclusion of the Corunia workshop)	Technical meeting of the WP3 steering group September in Portugal	ICNB, JNCC, AAMP, XG, UDC, NE, attend XG-CM Coordinate
	Report 3.1: Final version for validation	15 October	UDC
	Final report WP3 for validation	30 October	XG-CM
<b>WP4</b>	Mud habitats workshop report	15 September	JNCC