

WP1 - State of play: A common understanding between partners				
	Dates :	Start: 1 <sup>st</sup> January 2010 End : 31 <sup>st</sup> December 2010	Budget : Responsible partner :	173 572 € AGLIA
	1.1. Projects overview (scientific / technical)	1.2. Legislative Overview	1.3. Stakeholder database	1.4. MPA GIS Database
JNCC				
NE	Obs	Obs	Obs	Obs
SWFD				
AAMP				
AGLIA	C	C	C	C
CM				
UDC				
IPIMAR				
ICNB				
JNCC	Contribute to the review on behalf of UK engagement.	Provide an overview report of UK marine conservation legislation.	Complete stakeholder database contact list for sea users and interest groups operating in UK waters: => Work with partners to secure available contact data of all non-UK stakeholders using UK waters, => Compile UK offshore stakeholder contact list in the form of a spreadsheet to be sent to lead partner (AGLIA), => Incorporate relevant stakeholder contact list from the MAIA stakeholder database into JNCC database.	Provision of information on UK MPAs in the relevant area, i.e. South West based on agreed fields and formats.
EXECUTION REPORT Jan. to Sept. 2010	Review of MPA related projects: 1. BALANCE / 2. EMPAFISH / 3. OSPAR / 4. The European Atlas of the Seas / 5. Interreg IVA 2 seas programme / 6. PISCES / 7. UK MPA Project including the Marine Conservation Zone Project	JNCC have commented on the questions being put together for this task.	JNCC have supported the development and commented on the format for the development of this database.	JNCC have supported in the development of a database.
EXECUTION REPORT Oct. to Dec. 2010	Completion and comment on project review	Input into the development of the questionnaire		JNCC have supported in the development of the MAIA MPA database
EXECUTION REPORT Jan. to March 2011	Comment on the project overview complete document	Completion of the legislative overview from a UK perspective. This is currently being reviewed by Scottish counterparts.	Completion of UK MPA contacts for the MAIA MPA database (stakeholders information)	JNCC have supported the development of the MAIA GIS database. Once WDPA ID's are available JNCC will submit UK MPA site (N2000) information into the database.

WP1 - State of play: A common understanding between partners				
	Dates :	Start: 1 <sup>st</sup> January 2010	Budget :	173 572 €
		End : 31 <sup>st</sup> December 2010	Responsible partner :	AGLIA
	1.1. Projects overview (scientific / technical)	1.2. Legislative Overview	1.3. Stakeholder database	1.4. MPA GIS Database
EXECUTION REPORT April to June 2011	Work complete – nothing has been required from JNCC during this period of time	This work is largely complete – JNCC have supported any queries regarding UK MPA related legislation	Work complete – nothing has been required from JNCC during this period of time	No work has been required from JNCC during this period of time
EXECUTION REPORT July to Sept. 2011	Work complete – nothing has been required from JNCC during this period of time	This work is largely complete – JNCC have supported any queries regarding UK MPA related legislation	Work complete – nothing has been required from JNCC during this period of time	JNCC has supported with the development of methodologies and documents for the GIS database
EXECUTION REPORT Oct. to Dec. 2011	NA	This work is largely complete - JNCC have supported any queries regarding UK MPA related legislation	Work complete - nothing has been required from JNCC during this period of time	NA
EXECUTION REPORT Jan. to March 2012	NA	This work is largely complete - JNCC have supported any queries regarding UK MPA related legislation	Work complete - nothing has been required from JNCC during this period of time	JNCC has been supporting this via the provision of information of UK MPAs and their attributes to the MAIA lead partner
EXECUTION REPORT April to June 2012	NA	Input into the development of the questionnaire.	NA	JNCC has been supporting this via the provision of information of UK MPAs and their attributes to the MAIA lead partner
EXECUTION REPORT July to Sept. 2012	NA	NA	NA	NA
NE	Obs	Obs	Obs	Obs
EXECUTION REPORT Jan. to Sept. 2010	NA	NA	NA	NA

	WP1 - State of play: A common understanding between partners			
		Start: 1 <sup>st</sup> January 2010	Budget :	173 572 €
	Dates :	End : 31 <sup>st</sup> December 2010	Responsible partner :	AGLIA
	1.1. Projects overview (scientific / technical)	1.2. Legislative Overview	1.3. Stakeholder database	1.4. MPA GIS Database
EXECUTION REPORT Oct. to Dec. 2010	NA	NA	NA	NA
EXECUTION REPORT Jan. to March 2011	NA	NA	NA	NA
EXECUTION REPORT April to June 2011	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2011	NA	NA	NA	NA
EXECUTION REPORT Oct. to Dec. 2011	Missing information	Missing information	Missing information	Missing information
EXECUTION REPORT Jan. to March 2012	Missing information	Missing information	Missing information	Missing information
EXECUTION REPORT April to June 2012	Missing information	Missing information	Missing information	Missing information
EXECUTION REPORT July to Sept. 2012	Missing information	Missing information	Missing information	Missing information
SWFD	XXX	XXX	Complete relevant stakeholder database contact list for South West England for lead partner in agreed format. Engage in technical discussions about the optimum way to construct database.	Provision of information on UK MPAs in the South West based on agreed fields and formats together with relevant information. Engage in technical discussions on the development of the regional MPA GIS data formats.  Attending launch meeting.
EXECUTION REPORT Jan. to Sept. 2010	NA	NA	Inputting to design and construction of database and discussions on the legal implications of sharing contact information.	Technical discussion for GIS data for MPAs.
EXECUTION REPORT Oct. to Dec. 2010	NA	NA	Continued work on preparation of stakeholder database.	Preparation and processing of relevant MPA information in GIS format.
EXECUTION REPORT Jan. to March 2011	NA	NA	NA	NA
EXECUTION REPORT April to June 2011	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2011	NA	NA	NA	NA

WP1 - State of play: A common understanding between partners				
		Start: 1 <sup>st</sup> January 2010	Budget :	173 572 €
	Dates :	End : 31 <sup>st</sup> December 2010	Responsible partner :	AGLIA
	<b>1.1. Projects overview (scientific / technical)</b>	<b>1.2. Legislative Overview</b>	<b>1.3. Stakeholder database</b>	<b>1.4. MPA GIS Database</b>
EXECUTION REPORT Oct. to Dec. 2011	NA	Obs	NA	NA
EXECUTION REPORT Jan. to March 2012	NA	Obs	NA	NA
EXECUTION REPORT April to June 2012	NA	Obs	NA	NA
EXECUTION REPORT July to Sept. 2012	NA	Obs	NA	NA
<b>AAMP</b>	Completion of the overview/review of ongoing and completed projects, started during the development of the MAIA Interreg proposal. Attending project launch meeting (3 days).	Review of MPA categories which exist in French legislation (marine park, Natura 2000 sites, reserve ...).	Complete relevant stakeholder (other than fishery organizations) data base contact list for Bay of Biscay and North Brittany.	Collection and collation of GIS data concerning French MPAs. Participation in mapping of French Atlantic MPAs network.
EXECUTION REPORT Jan. to Sept. 2010	AAMP submitted a review of 7 projects : AMPHORE / CAMIS / FAME / LITEAU / PAMPA / PISCES / PRESPO	AAMP contributed to develop the legislative overview questionnaire with AGLIA.	Discussion about templates. The stakeholders information will be added to the MPA GIS DATA BASE attributes.	The GIS data base will be developed on the same time as the web site by AAMP rather than AGLIA. The GIS MAIA data base will be developed on an international model (WDPA). Collaborative work with WDPA, CDDA, MAIA partners (meeting at Cambridge). Opening of the AAMP geo-portal.
EXECUTION REPORT Oct. to Dec. 2010	No more activities concerning this action	Discussions with MAIA partners about Legislative overview questionnaire (1_2). Modifications	Process of contractor selection for MAIAGIS data base (integration of stakeholder's information in the MAIA data base).	Process of contractor selection for MAIAGIS data base
EXECUTION REPORT Jan. to March 2011	No more activities concerning this action	Legislation questionnaire done for French MPAs and marine protected sites which are not recognized by the French law as MPA.	Launch of MAIAGIS data base development (integration of stakeholders information in the MAIA data base).	Process of contractor selection for MAIAGIS data base
EXECUTION REPORT April to June 2011	No more activities concerning this action	NA	Intense work with the service supplier concerning the MAIA GIS data base building (Specifications).	Intense work with the service supplier concerning the MAIA GIS data base building (Specifications).
EXECUTION REPORT July to Sept. 2011	No more activities concerning this action	Integration of new French MPA Categories – Up date of the document. Re reading of the global overview.	Intense work with the service supplier concerning the MAIA GIS data base building.	Intense work with the service supplier concerning the MAIA GIS data base building.
EXECUTION REPORT Oct. to Dec. 2011	NA	Compilation of data	Compilation of data	Compilation of data

WP1 - State of play: A common understanding between partners				
	Dates :	Start: 1 <sup>st</sup> January 2010 End : 31 <sup>st</sup> December 2010	Budget : Responsible partner :	173 572 € AGLIA
	1.1. Projects overview (scientific / technical)	1.2. Legislative Overview	1.3. Stakeholder database	1.4. MPA GIS Database
EXECUTION REPORT Jan. to March 2012	NA	Compilation of data, and beginning of report writing	Compilation of data	Compilation of data
EXECUTION REPORT April to June 2012	NA	Report writing	Compilation of data	
EXECUTION REPORT July to Sept. 2012	NA	report writing, re reading and validation by MAIA partners	Compilation of data	Compilation of data, validation of the data sheet by MPA managers.
AGLIA	Discussing and reviewing projects overview report.	Gathering the information on « legislative overview of marine policy » in France and compile all data within the project area (as WP coordinator).  Discussing and reviewing legislative overview report.	Complete relevant stakeholder database contact list for French professional fisheries organisations.	Coordination and compilation of the information from each country on the typology of MPA categories within the geographic area of the project (AGLIA via IMA as WP coordinator).  Discussing and reviewing WP1 final report (after discussions with all French fishermen).  Attending launch meeting.
EXECUTION REPORT Jan. to Sept. 2010	Elaboration of the template and discussion with the partners about it. Sending of the template to the partners. Transmission of known projects related to MAIA's subjects.	Template's elaboration with the AAMP. Sending of the template to the partners for them to test it.	First discussions about the template and the possibility of incorporating stakeholders' contact details.	Discussions with the AAMP to make this database a useful tool for all the stakeholders.

	WP1 - State of play: A common understanding between partners			
		Start: 1 <sup>st</sup> January 2010	Budget :	173 572 €
	Dates :	End : 31 <sup>st</sup> December 2010	Responsible partner :	AGLIA
	1.1. Projects overview (scientific / technical)	1.2. Legislative Overview	1.3. Stakeholder database	1.4. MPA GIS Database
EXECUTION REPORT Oct. to Dec. 2010	Filling of templates for known projects. Synthesis of the different parts sent by partners, writing of the report and corrections.	Taking into account partners' comments on the template.	Some exchanges about stakeholders data base.	Reading and eventual comments on AAMP's documents.
EXECUTION REPORT Jan. to March 2011	Final validation and use of the MAIA graphic standard for the publication of the report.	Final validation of the template after having received partners' comments. Diffusion of that template.	Some exchanges about stakeholders data base.	Reading and eventual comments on AAMP's documents.
EXECUTION REPORT April to June 2011	Action over.	As WP coordinator, Aglia get the excel file filled by the partners to analyse them. A first draft has been proposed to the project leader at the end of June.	NA	NA
EXECUTION REPORT July to Sept. 2011	NA	Aglia went on working on the legislative overview report and submit a second version to the project leader.	NA	NA

	WP1 - State of play: A common understanding between partners			
		Start: 1 <sup>st</sup> January 2010	Budget :	173 572 €
	Dates :	End : 31 <sup>st</sup> December 2010	Responsible partner :	AGLIA
	1.1. Projects overview (scientific / technical)	1.2. Legislative Overview	1.3. Stakeholder database	1.4. MPA GIS Database
EXECUTION REPORT Oct. to Dec. 2011	NA	Exchanges with the Lead partner about the legislative overview report	NA	NA
EXECUTION REPORT Jan. to March 2012	NA	Exchanges with the Lead partner about the legislative overview report	NA	NA
EXECUTION REPORT April to June 2012	NA	Exchanges with the Lead partner about the legislative overview report	NA	NA
EXECUTION REPORT July to Sept. 2012	NA	Exchanges with the Lead partner about the legislative overview report	NA	NA
UDC	Contribution to the identification and classification of existing projects and to the synthesis of "good practices" made by CM.	Contribution to the development of the listing of objectives by CM for the different types of MPAs, with special attention to the Atlantic Spanish context.	XXX	XXX

WP1 - State of play: A common understanding between partners				
		Start: 1 <sup>st</sup> January 2010	Budget :	173 572 €
	Dates :	End : 31 <sup>st</sup> December 2010	Responsible partner :	AGLIA
	1.1. Projects overview (scientific / technical)	1.2. Legislative Overview	1.3. Stakeholder database	1.4. MPA GIS Database
EXECUTION REPORT Jan. to Sept. 2010	Contribution to the identification and classification of existing projects.UDC submitted a review of 7 projects : 1 AMPAMED / 2 ECOMAR / 3 INCOFISH / 4 INDERMARES / 5 PEPLAN / 6 Proyecto red de micro-areas marinas protegidas / 7 RECOPADES	Contribution to the development of the listing of objectives by CM for the different types of MPAs, with special attention to the Atlantic Spanish context.	NA	NA
EXECUTION REPORT Oct. to Dec. 2010	Revision the final list for action 1.1.	Fulfilled the questionnaire 1.2 for the different types of MPAs to the Atlantic Spanish context.	NA	NA
EXECUTION REPORT Jan. to March 2011	NA	Questionnaire 1.2 fulfilled and sent	NA	NA
EXECUTION REPORT April to June 2011	NA	Correction of the questionnaire 1.2 following the indications of WP 1 leader	Obs	Obs
EXECUTION REPORT July to Sept. 2011	NA	Review of the final report focusing in the Spanish legislation	Obs	Obs
EXECUTION REPORT Oct. to Dec. 2011	NA	NA	Only observer	NA
EXECUTION REPORT Jan. to March 2012	NA	NA	Only observer	NA
EXECUTION REPORT April to June 2012	NA	NA	Only observer	NA
EXECUTION REPORT July to Sept. 2012	NA	Revision of the final draft version	Only observer	NA
CM	<p>Identification and cataloguing of national and European projects related to the project MAIA, with the input and validation of project's partners (3 days). The catalogue will be available at the Website, with links (if applicable) to the related projects (1.5 days).</p> <p>Synthesis of the good practices that could enrich the debate within the MAIA project (3 days) compiled in a report.</p> <p>Experts' identification to provide feedback for the network described in WPS (2 days).</p>	Methodology for the comparative analysis of the regulation in MPAs (0.5 days). Synthesis of the Spanish regulation in MPAs (4 days).	Contribution to the development of the stakeholders database related to the Spanish context, based on agreed fields and formats (1 day).	GIS Database: Identification of existing MPAs.



WP1 - State of play: A common understanding between partners				
		Start: 1 <sup>st</sup> January 2010	Budget :	173 572 €
	Dates :	End : 31 <sup>st</sup> December 2010	Responsible partner :	AGLIA
	1.1. Projects overview (scientific / technical)	1.2. Legislative Overview	1.3. Stakeholder database	1.4. MPA GIS Database
EXECUTION REPORT Jan. to Sept. 2010	A total of 11 projects with a full template for each of them have been identified and sent to the Coordinator of the Work Package in an intern document of 18 pages.	A synthesis of the Spanish regulation has been provided, including the templates comprising the Spanish MPAs. According to the indications by the Coordinator of the WP, comparative analysis will be developed after all information is compiled.	Applying the format and typology agreed within the project, a total of 73 key stakeholders had been identified and integrated in the data base. Contact details for the stakeholders have been provided.	Identification of Spanish 25 MPAs for GIS Database.
EXECUTION REPORT Oct. to Dec. 2010	The Project Overview Report and the Project Overview Compilation edited by the WP leader was analyzed and comments and additional information provided.	NA	No additional work on this task.	No additional work on this task.
EXECUTION REPORT Jan. to March 2011	Contact details to obtain the outputs of one of the key projects identified by the CM in the Project Overview Report were provided to the WP Leader.	Questionnaire 1.2 fulfilled and discussed with Universidad de A Coruña. The questionnaire was sent by UDC to the Lead Partner		

	WP1 - State of play: A common understanding between partners			
		Start: 1 <sup>st</sup> January 2010	Budget :	173 572 €
	Dates :	End : 31 <sup>st</sup> December 2010	Responsible partner :	AGLIA
	1.1. Projects overview (scientific / technical)	1.2. Legislative Overview	1.3. Stakeholder database	1.4. MPA GIS Database
EXECUTION REPORT April to June 2011	No additional work on this task.	Presentation: Marine Protected Areas: Spanish legislative overview, done at the Coordination Meeting, 11/05/2011 (Paris, FR).	No additional work on this task.	No additional work on this task.
EXECUTION REPORT July to Sept. 2011	No additional work on this task.	Review of definitions, acronyms and legislative framework under request of the coordination of the project.	No additional work on this task.	No additional work on this task.
EXECUTION REPORT Oct. to Dec. 2011				
EXECUTION REPORT Jan. to March 2012	NA	NA	NA	NA
EXECUTION REPORT April to June 2012	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2012	NA	Review of Legislative report "Overview of current legislation applicable to marine protected areas in the Atlantic arc countries partnering the MAIA project". Integration of the International Dimension. Analysis of the following categories: special areas (SA), sulphur oxide (Sox), Emmission Control Areas and particularly sensitive sea areas (PSSA)	NA	NA
IPIMAR	XXX	Provide information on national legislative issues <i>related to fisheries</i> .	XXX	XXX

	WP1 - State of play: A common understanding between partners			
	<u>Dates :</u>	<u>Start:</u> 1 <sup>st</sup> January 2010	<u>Budget :</u>	173 572 €
		<u>End :</u> 31 <sup>st</sup> December 2010	<u>Responsible partner :</u>	AGLIA
	1.1. Projects overview (scientific / technical)	1.2. Legislative Overview	1.3. Stakeholder database	1.4. MPA GIS Database
EXECUTION REPORT Jan. to Sept. 2010	NA	IPIMAR has made a revision of the National Fisheries regulations which apply to MPAs. This revision focused mostly on the different fishing gears and on the minimum landing size/weight of the species.	NA	NA
EXECUTION REPORT Oct. to Dec. 2010	IPIMAR contribution has been concluded in previous reporting period	IPIMAR contribution has been concluded in previous reporting period	IPIMAR contribution has been concluded in previous reporting period	IPIMAR contribution has been concluded in previous reporting period
EXECUTION REPORT Jan. to March 2011	IPIMAR contribution has been concluded in previous reporting period	IPIMAR contribution has been concluded in previous reporting period	IPIMAR contribution has been concluded in previous reporting period	IPIMAR contribution has been concluded in previous reporting period

WP1 - State of play: A common understanding between partners				
	Dates :	Start: 1 <sup>st</sup> January 2010	Budget :	173 572 €
		End : 31 <sup>st</sup> December 2010	Responsible partner :	AGLIA
	1.1. Projects overview (scientific / technical)	1.2. Legislative Overview	1.3. Stakeholder database	1.4. MPA GIS Database
EXECUTION REPORT April to June 2011	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2011	NA	NA	NA	NA
EXECUTION REPORT Oct. to Dec. 2011	NA	NA	NA	NA
EXECUTION REPORT Jan. to March 2012	NA	NA	NA	NA
EXECUTION REPORT April to June 2012	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2012	NA	NA	NA	NA
ICNB	Organizing national launch workshop; provide information related to ongoing projects.	Provide information on national legislative issues related to MPAs.	Provide a list of stakeholders (contacts + brief presentation of their activities).	Provide information on the status of Portuguese MPAs, based on agreed formats.
EXECUTION REPORT Jan. to Sept. 2010	ICNB made a revision on the national projects relevant for MAIA purposes namely: Life ibas marinhas, Life Biomares, Mesh +, Life Marpro, Life Cetaceous Madeira II	ICNB made a revision on the national MPA's and nature conservation legislation. A previous report as been provided to the work package coordinator.	ICNB starts contacts to compile a list of stakeholders based on the influence area of each of the 10 areas that have some management status over the coastal waters of Portuguese mainland.	ICNB prepared a preliminary database of Portuguese MPA's that will be developed as it will be incorporated in the general Maia data bases in the agreed formats. An excel documents complying MPA information has been done to prepare the future work on data base.
EXECUTION REPORT Oct. 2010 to March 2011	NA	ICNB complete the revision on the national MPA's and nature conservation legislation for Portuguese mainland. Corresponding MAIA questionnaire fulfill. Data compilation for the autonomous regions of Madeira an Azores start to be prepared.	ICNB complete a contact list of official (and some non-official) stakeholders for the entire area of influence for mpa of Portuguese mainland. A provisional table was prepared and provided to the work package coordinator (ANEX I).	ICNB prepare a provisional shapefile corresponding all the MPA from Portuguese mainland. Help in the development of attribute table for MAIA data base.
EXECUTION REPORT April to June 2011	NA	Presentation and open discussion on MPA's PT-net at the MAIA coordination meeting in Paris .	NA	Final shapefile corresponding all the MPA from Portuguese mainland.
EXECUTION REPORT July to Sept. 2011	NA	National MPA's nature and conservation legislation up dated with new categories and the mainland database expanded to autonomous regions Madeira and Azores	NA	NA

	WP1 - State of play: A common understanding between partners			
		Start: 1 <sup>st</sup> January 2010	Budget :	173 572 €
	Dates :	End : 31 <sup>st</sup> December 2010	Responsible partner :	AGLIA
	1.1. Projects overview (scientific / technical)	1.2. Legislative Overview	1.3. Stakeholder database	1.4. MPA GIS Database
EXECUTION REPORT Oct. to Dec. 2011	NA	NA	NA	NA
EXECUTION REPORT Jan. to March 2012	NA	NA	NA	NA
EXECUTION REPORT April to June 2012	NA	NA	NA	mpa's standard attributes from Azores autonomous region
EXECUTION REPORT July to Sept. 2012	NA	Final revision and contributions to legislative overview report	NA	Data upload of mpa's online data base

WP2 - Developing common monitoring strategies			
	Start: 1 <sup>st</sup> January 2010	Budget :	615 298 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	IPIMAR
	2.1 Identifying best practice	2.2 Setting up monitoring	2.3 Knowledge transfer
JNCC	Obs	Obs	Obs
NE			
SWFD	Obs	Obs	Obs
AAMP			
AGLIA			
CM			
UDC			
IPIMAR	C	C	C
ICNB			
JNCC	Obs  Involvement in helping to identify UK scientists with expertise in MPA monitoring and coordinating their attendance at the workshop.  Attendance and active contribution to discussions at workshop.	Obs	Obs  Attend UK site visit to gain experience in inshore monitoring techniques.
EXECUTION REPORT Jan. to Sept. 2010	JNCC have identified two UK scientists to attend the MPA monitoring workshop and present: - Mike Kaiser from University of Bangor; and - Bill Sanderson from Heriot Watt University From JNCC MPA specialists Neil Golding and Fionnuala McBreen will be attending the conference		No informed progress to date on inshore monitoring techniques.
EXECUTION REPORT Oct. to Dec. 2010	JNCC staff and associates attended the WP2 conference, making contributions as required.	NA	Participation to the Arrabida natural Park in Portugal.
EXECUTION REPORT Jan. to March 2011	NA	NA	No informed progress to date on inshore monitoring techniques

WP2 - Developing common monitoring strategies			
	Start: 1 <sup>st</sup> January 2010	Budget :	615 298 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	IPIMAR
	2.1 Identifying best practice	2.2 Setting up monitoring	2.3 Knowledge transfer
EXECUTION REPORT April to June 2011	NA	NA	No informed progress to date on inshore monitoring techniques
EXECUTION REPORT July to Sept. 2011	NA	NA	No informed progress to date on inshore monitoring techniques
EXECUTION REPORT Oct. to Dec. 2011	NA	NA	Due to late notice JNCC were not able to attend the UK site visit in inshore monitoring techniques.
EXECUTION REPORT Jan. to March 2012	NA	NA	NA
EXECUTION REPORT April to June 2012	NA	NA	NA
EXECUTION REPORT July to Sept. 2012	NA	NA	NA
NE	Involvement in helping to identify UK scientists with expertise in MPA monitoring and coordinating their attendance at the workshop.  Attendance and active contribution to discussions at workshop.	Monitoring taking place at inshore site to assess the impact of human activities on the ecology of a marine protected area. This will take place at a site in Devon.	
EXECUTION REPORT Jan. to Sept. 2010	Discussions about the International Workshop to be organized in Portugal (Nov. 2010).	Project management and discussions around a monitoring program for Yealm Estuary using an innovative method.	

WP2 - Developing common monitoring strategies			
	Start: 1 <sup>st</sup> January 2010	Budget :	615 298 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	IPIMAR
	2.1 Identifying best practice	2.2 Setting up monitoring	2.3 Knowledge transfer
EXECUTION REPORT Oct. to Dec. 2010	Unfortunately unable to attend workshop due to travel restrictions. However did recommend some experts to attend.	Discussions over method and location of monitoring sea grass beds with regards to human impacts	Discussions within NE around topics to be discussed at the Monitoring conference NE are holding in November.
EXECUTION REPORT Jan. to March 2011	Contact with experts in the monitoring field in order to attend NE monitoring conference and share their best practice.	Site visit to further establish method of monitoring of the Yealm. Discussions and plans of possible change of site of monitoring due to original site being less impacted by human activity than thought.	Booking of conference venue and setting out of agenda and topics to be covered in conference. Initial invites to speakers.
EXECUTION REPORT April to June 2011	Drawing up of the plan of how to carry out monitoring of the seagrass beds in Studland Bay.	Change of site of monitoring due to compatibility with other studies and better quality of site. Drawing up of plan for monitoring and tender to invite consultants to carry out monitoring.	Further organization on conference.
EXECUTION REPORT July to Sept. 2011	Consulting with colleagues on best practice of monitoring of Studland Bay. Discussion with monitoring contractors.	Invite to tender of monitoring produced and contractor selected to carry out the monitoring. Initial meeting with contractor held. Monitoring starts in September.	Further organization on conference.
EXECUTION REPORT Oct. to Dec. 2011	Missing information	Missing information	Missing information
EXECUTION REPORT Jan. to March 2012	Missing information	Missing information	Missing information
EXECUTION REPORT April to June 2012	Missing information	Missing information	Missing information
EXECUTION REPORT July to Sept. 2012	Missing information	Missing information	Missing information
SWFD	Obs  Attending launch meeting.	Obs	Obs
EXECUTION REPORT Jan. to Sept. 2010	NA	NA	NA
EXECUTION REPORT Oct. to Dec. 2010	Attended meeting in Sesimbra.	NA	NA
EXECUTION REPORT Jan. to March 2011	NA	NA	NA
EXECUTION REPORT April to June 2011	NA	NA	NA
EXECUTION REPORT July to Sept. 2011	NA	NA	NA



WP2 - Developing common monitoring strategies			
	Start: 1 <sup>st</sup> January 2010	Budget :	615 298 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	IPIMAR
	2.1 Identifying best practice	2.2 Setting up monitoring	2.3 Knowledge transfer
EXECUTION REPORT Oct. to Dec. 2011	Obs	Obs	Obs
EXECUTION REPORT Jan. to March 2012	Obs	Obs	Obs
EXECUTION REPORT April to June 2012	Obs	Obs	Obs
EXECUTION REPORT July to Sept. 2012	Obs	Obs	Obs
AAMP	Identification of potential French scientists with expertise in MPA monitoring.  Feedback from work done on the "tableau de bord des AMP françaises" by the Agency in partnership with French research organizations.  Proposal of a standardised method for diagnosis of fishing activities within a MPA and proposal of a monitoring tool (eg : Recopesca, SIH, VMS).	Implementing several indicators in the French pilot sites, focusing on: => Leisure fishing on shore => Nautism / fishing activities	Proposal for a French MPA site visit where indicator monitoring are implemented.
EXECUTION REPORT Jan. to Sept. 2010	Meetings about professional fishing indicators with Ifremer and AAMP French partners to develop partnership in this issue. AAMP identified 3 French speakers to attend the MPA monitoring workshop: Eric Thiébeau, scientist from Université of Paris 6, Thierry Canteri Director of PNMI and Eric Oulhen Chausey MPA manager. Anne-Sophie Barney (specialist of the french MPA dash board) from AAMP will be attending the workshop.	Agreements signed with SyMEL (works on indicators on shellfish picking and mussel population), with CRPBN (monitoring activities to begin in 2010), exchanges with FCPM29 - agreement to be signed by the end of the year (work on fisheries indicators).	During the Kick-Off Meeting, organization of a one day visit in the Iroise Nature Marine Parc. The technical team explain to the participants the monitoring strategy developed with IFREMER specifically for the Parc. This strategy will be tested in 2011.
EXECUTION REPORT Oct. to Dec. 2010	NA	Following the progress of French partners setting up monitoring : Symel / CRPEMBN/CLPMEMCC-FCPM29	Visit of the Arrabida Natural park (Portugal). The Iroise marine natural park director attend to this visit it was a great occasion to discuss MPA issues (specifically fisheries monitoring in MPAs with Arrabida management team).
EXECUTION REPORT Jan. to March 2011	Agreement with Ifremer to have an analysis about the RECOPECA project (recording fishing and environmental information). Participation to the Final PAMPA conference (Ifremer scientific project about indication for MPA efficiency assessment.	Following the progress of French partners setting up monitoring : Symel / CRPEMBN/CLPMEMCC-FCPM29	NA
EXECUTION REPORT April to June 2011	NA	Following the progress of French partners setting up monitoring : Symel / CRPEMBN/CLPMEMCC-FCPM29	NA
EXECUTION REPORT July to Sept. 2011	NA	Following the progress of French partners setting up monitoring : Symel / CRPEMBN/CLPMEMCC-FCPM29 Coordination meeting in September with CLPMEM29 – FCPM29 and Ifremer about cooperation for Recopesca implementation in PGT N2000 sites.	Visit in UK
EXECUTION REPORT Oct. to Dec. 2011	NA	End of data collection for fisheries indicators tested	NA

WP2 - Developing common monitoring strategies			
	Start: 1 <sup>st</sup> January 2010	Budget :	615 298 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	IPIMAR
	2.1 Identifying best practice	2.2 Setting up monitoring	2.3 Knowledge transfer
EXECUTION REPORT Jan. to March 2012	NA	Data analyses	NA
EXECUTION REPORT April to June 2012	Work on the pilot initiative to complet the 'French MPA dashboard' for Atlantic arc MPAs/ Data collection.	Writing report on "Follow-up of professional fishermen activities within N2000 sites of Penmarch' Les Glénan and Trévignon.	Analyses of fisheries indicators implemented in parc naturel marin d'Iroise
EXECUTION REPORT July to Sept. 2012	Report on recopesca experience for monitoring professional fishing activities in MPAs	Writing report on "Follow-up of professional fishermen activities within N2000 sites of Penmarch' Les Glénan and Trévignon.	Writing report on first year of fisheries indicators implementation in parc naturel marin d'Iroise.
AGLIA	<p>Identification of potential French scientists with expertise in MPA monitoring (in relation with AAMP).</p> <p>Animation of the reflection on fishery and socio-economic indicators in collaboration with French fishery representatives.</p> <p>Attending the workshop and reviewing the workshop report: organization of a meeting to discuss results of the workshop and validate the indicators with French fishery representatives.</p>	<p>Implementing several indicators in the French pilot sites, focusing on:</p> <p>=&gt; Leisure fishing on shore</p> <p>=&gt; Professional fishing activities</p>	Attending visits on pilot sites (4).
EXECUTION REPORT Jan. to Sept. 2010	<p>Proposition of French scientists with expertise in MPA monitoring that could be speakers during workshop on indicators.</p> <p>Animation of the reflection on fishery and socio-economic indicators: organization of a meeting on this topic with French fishing representatives (see communication plan).</p>	NA	NA

WP2 - Developing common monitoring strategies			
	Start: 1 <sup>st</sup> January 2010	Budget :	615 298 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	IPIMAR
	2.1 Identifying best practice	2.2 Setting up monitoring	2.3 Knowledge transfer
EXECUTION REPORT Oct. to Dec. 2010	Attending the MAIA first workshop in Sesimbra (PT).	NA	Attending the visit of the Portuguese pilot site (Arrabida natural park).
EXECUTION REPORT Jan. to March 2011			
EXECUTION REPORT April to June 2011	Bibliographic work in order to identify potential professional fishing indicators that could be implemented on Carcans-Hourtin Natura 2000 sites, in Aquitaine, France.	NA	NA
EXECUTION REPORT July to Sept. 2011	NA	Identification of vessels working on Carcans-Hourtin Natura 2000 site, and selection of those who can participate in the indicator testing.	NA

WP2 - Developing common monitoring strategies			
	Start: 1 <sup>st</sup> January 2010	Budget :	615 298 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	IPIMAR
	2.1 Identifying best practice	2.2 Setting up monitoring	2.3 Knowledge transfer
EXECUTION REPORT Oct. to Dec. 2011	NA	NA	Setting up an indicator of fishing vessel's dependence to Carcans Hourtin Natura 2000 site. Implementation of the indicator on 7 Aquitaine fishing vessels. (see Khayati, A. 2011. Test d'un indicateur de suivi des activités de pêche sur le site Natura 2000 de Carcans Hourtin ? Dépendance des navires à l'AMP. MAIA Field Study Report. 17p.)
EXECUTION REPORT Jan. to March 2012	NA	Follow up of recreational fisheries in the N2000 site "Plateau du Four" (see Antonin Hubert, Février 2012. La prise en compte des activités de pêche récréative sur le site Natura 2000 du Plateau du Four- Retour d'expérience d'un opérateur de DOCOB , AGLIA ? MAIA, Rochefort, France.) Start of the RaieBECA study on the abundance, as an indicator, of the Undulate Ray (Raja Undulata) within the future MPA "PNM Gironde/Pertuis" : 1st Steering	NA
EXECUTION REPORT April to June 2012	NA	NA	RaieBECA: follow up of the training, recruitment of an observer at sea, realization of about 20 observations at sea.
EXECUTION REPORT July to Sept. 2012	NA	NA	RaieBECA : follow up of the training, recruitment of 2 observers at sea, Regular exchange with fishermen about Ray tagging, RaieBECA study on the abundance, as an indicator, of the Undulate Ray (Raja Undulata): 2nd Steering Committee
UDC	Summary and comparative evaluation of the panel of environmental indicators. Assessment of their performance in relation to their cost.	Design of a proposal for a general monitoring methodology of the impact of MPAs on fisheries, biodiversity and socioeconomic factors of the involved areas. Proposal of alternatives to adapt the general methodology to particular cases of MPAs, especially focusing on inshore areas and small-scale fishing activities.	Participation in visits and meetings to sites with implemented or developing monitoring protocols.

WP2 - Developing common monitoring strategies			
	Start: 1 <sup>st</sup> January 2010	Budget :	615 298 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	IPIMAR
	2.1 Identifying best practice	2.2 Setting up monitoring	2.3 Knowledge transfer
EXECUTION REPORT Jan. to Sept. 2010	Identification of lead scientists and experts in indicators for environment and socio-economics in AMPs	NA	Visit to Iroise Marine Nature Park
EXECUTION REPORT Oct. to Dec. 2010	Revision of the environmental and socio-economic indicators proposed in Sesimbra meeting.	NA	Visit Arrabida natural park in Portugal
EXECUTION REPORT Jan. to March 2011	Writing list of indicators for Galicia MPAs.	NA	NA
EXECUTION REPORT April to June 2011	Draft of the state of the art of environmental indicators in Galicia and list of indicators. Collaboration with CM in the report of the state of play and list of socio-economic indicators in Galicia.	NA	NA
EXECUTION REPORT July to Sept. 2011	Report of the state of the art and list of environmental indicators in Galicia. Review of the environmental indicators used in the Spanish Atlantic Arc.	NA	Visit to Lundy Island MPA in England.
EXECUTION REPORT Oct. to Dec. 2011	Collaboration with literature review on MPA monitoring and indicators	Working in the design of a proposal for a general monitoring methodology of the impact of MPAs on fisheries, biodiversity and socioeconomic factors of the involved areas	NA
EXECUTION REPORT Jan. to March 2012	Working in the design of a proposal for a general monitoring methodology of the impact of MPAs on fisheries, biodiversity and socioeconomic factors of the involved areas	NA	NA
EXECUTION REPORT April to June 2012	No more activities concerning this action	Working in the design of a proposal for a general monitoring methodology of the impact of MPAs on fisheries, biodiversity and socioeconomic factors of the involved areas	Visit to Ria de Cedeira MPA in Spain.
EXECUTION REPORT July to Sept. 2012	No more activities concerning this action	Fieldwork for the collective monitoring activity in Ria de Cedeira and Os miñarzos MPAs	NA
CM	Summary of indicators of follow-up of fishing activity for monitoring AMPs (frequency, gears, catches, etc). Gathering socioeconomic indicators: => Review of literature and leading academic research (1.5 days) => Review of MPA case studies focused on socioeconomic issues (2 days) => Selection criteria for socioeconomic indicators (1 day) => Validation of selected criteria with the input from partners (0.5 days)  The deliverables from this group of task will be a list of socioeconomic indicators (integrated as a tool for the project) and a executive report on socioeconomic issues in MPAs.	Evaluation of the socioeconomic indicators (employment, level of revenue, population, diversification - tourism, etc). The task includes the application of "the socioeconomic indicators MAIA" to the regional MPAs (10 days). The final report will analyze the results and validate the list of criteria from task 2.1.  Gathering and evaluation of the fisheries indicators.  Contribution to the design of the methodologies and strategies of follow-up in the aspects and socioeconomic/fisheries indicators, relaying on tasks 2.1 and 2.2. (1 day).	Visits of the technicians in charge of the follow-up the MPAs, to Galician MPAs for knowledge transfer, reinforcing exchange of experiences and communication (3 days).

WP2 - Developing common monitoring strategies			
	Start: 1 <sup>st</sup> January 2010	Budget :	615 298 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	IPIMAR
	2.1 Identifying best practice	2.2 Setting up monitoring	2.3 Knowledge transfer
EXECUTION REPORT Jan. to Sept. 2010	The review of the literature and leading academic research related to the fishing activity for monitoring MPAs has been developed.	NA	Visit in Parc Naturel Marin d'Iroise during the kick off meeting in Brest (March 2010).
EXECUTION REPORT Oct. to Dec. 2010	The review of socioeconomic indicators has been developed. Participation in the Workshop on Socioeconomic indicators held in Sesimbra. Analysis of documents provided by WP leader	NA	Visit in Parque Marinho Profesor Luiz Saldanha during the Coordination Meeting in Sesimbra (November 2010).
EXECUTION REPORT Jan. to March 2011	The analysis of monitoring in Galician MPAs reveals that no socioeconomic indicators are applied. To ensure useful outputs from the MAIA project, the CM has decided to analyze potential socioeconomic indicators that could be applicable on the short and medium term. With a methodological approach that links MPA goals to indicators (following the UNESCO protocol), the preliminary list includes 25 of a total of 40 socioeconomic indicators. A meeting between CM and UDC has been scheduled to debate an elaborate the final list.	Closely related to Task 3.2 the CM is working on the improvement of the scientific monitoring of MPAs, which includes the selection of fisheries indexes, the running of a "protocol" to integrate the information provided by fishermen and other professionals concerning their activity within the MPA, etc. Since as a result of task 2.1 it has become evident that no socioeconomic indicators are applied in Galician MPAs, the first step before any trial could be implemented is to select an analyze the feasibility of those indicators in the framework of the current monitoring system. Therefore, the output of this task will be an analysis of the potential impacts, costs and implications of the application of socioeconomic indicators in Lira MPA. This will be done using the feedback from regional meetings (see task 3.2) and the input from task 2.1.	

WP2 - Developing common monitoring strategies			
	Start: 1 <sup>st</sup> January 2010	Budget :	615 298 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	IPIMAR
	2.1 Identifying best practice	2.2 Setting up monitoring	2.3 Knowledge transfer
EXECUTION REPORT April to June 2011	From the outputs of this tasks it was noticed that several methodologies where applied for scientific research of MPAs in Galicia. As a result, the Regional Government decided to create within the framework of the MAIA project a Working Group to analyze and debate on methodologies. This issue is fully described in point 3.2.	Several internal meetings have been organized to analyze the socioeconomic indicators. Consellería do Mar e Universidade de A Coruña exchanged working documents to design and elaborate the final deliverable.	No additional work on this task.
EXECUTION REPORT July to Sept. 2011	NA	Deliverable WP2.1 B_20_STATE OF PLAY ABOUT INDICATORS IN GALICIA.doc was sent to Project Coordinator.	No additional work on this task.
EXECUTION REPORT Oct. to Dec. 2011			
EXECUTION REPORT Jan. to March 2012	NA	NA	NA
EXECUTION REPORT April to June 2012	Final report "State of play about indicators in Galicia". Document WP2.1 B_20 available at the MAIA Website.	NA	NA
EXECUTION REPORT July to Sept. 2012	NA	NA	NA
IPIMAR	Attend the national workshop with experts on MPAs monitoring and stakeholders; Organize the international workshop; Coordinate input and literature search on existing monitoring approaches for MPAs.	Based on the International workshop outputs (2.1) prepare a monitoring program and carryout field trials to evaluate its effectiveness in the 2 local trial site.	Visiting sites with best monitoring practices.

WP2 - Developing common monitoring strategies			
	Start: 1 <sup>st</sup> January 2010	Budget :	615 298 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	IPIMAR
	2.1 Identifying best practice	2.2 Setting up monitoring	2.3 Knowledge transfer
EXECUTION REPORT Jan. to Sept. 2010	The most relevant literature has been reviewed, aiming the elaboration of a document on existing indicators of MPA performance and monitoring methodologies, which are or could be applied to MPAs in temperate waters of the Atlantic. This review was also used to select some indicators of performance and respective monitoring techniques for the Portuguese MPAs involved in the project. These included aspects of the fishing activity. IPIMAR staff has attended the National workshop with experts on MPA monitoring and stakeholders. IPIMAR as been organizing the International Workshop on "Developing common monitoring strategies for EU Atlantic MPAs" to be held in Sesimbra (Portugal) on the 8-9 November 2010. In order to this, many contacts were established with the project partners and experts on this field worldwide.	Based on the revision made and the knowledge of the fishing activity 2 indicators of performance began to be tested at the Luiz Saldanha Marine Park. These included a tracking system for the artisanal fleet operating in the MPA and a record system to assess gear use, catch and effort.	IPIMAR staff visited the MPA of Iroise (France) which took place on the 25th of March 2010.
EXECUTION REPORT Oct. to Dec. 2010	IPIMAR was responsible for organizing the International Workshop on "Developing common monitoring strategies for EU Atlantic MPAs" held in Sesimbra (Portugal) on the 8-9 November 2010. Many contacts were established with the project partners and experts on this field worldwide. IPIMAR staff attended the International workshop.	Preparation of monitoring sheet for fisher self-reporting of daily fishing activity within PMLS; Preliminary meeting with fishers to perform test trial of self-reporting; 1 month supervised trial and revision of monitoring sheet based on fishers comments; Meeting with local fishing community (in collaboration with ICNB, DGPA and Sesimbra Municipality) to present MAIA and request formally collaboration in the self-reporting experiment throughout 2011.	IPIMAR staff visited the MPA of Parque Marinho Luiz Saldanha (Sesimbra, Portugal), which took place on the 10th of November 2010.
EXECUTION REPORT Jan. to March 2011	IPIMAR is preparing a document on existing indicators of MPA performance and monitoring methodologies, which are or could be applied to MPAs in temperate waters of the Atlantic. IPIMAR is working on the minutes of the International Workshop on "Developing common monitoring strategies for EU Atlantic MPAs" held in Sesimbra (Portugal) on the 8-9 November 2010.	1 <sup>st</sup> trimester of formal monitoring through self-reporting; Collaboration of local fisher association to provide daily assistance to fishers in reporting and guarantee anonymity; Initiation of verification exercise with sampling of catches in Sesimbra harbor .	NA



WP2 - Developing common monitoring strategies			
	Start: 1 <sup>st</sup> January 2010	Budget :	615 298 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	IPIMAR
	2.1 Identifying best practice	2.2 Setting up monitoring	2.3 Knowledge transfer
EXECUTION REPORT April to June 2011	Structure of literature review document discussed and agreed among IPIMAR team members (proposal discussed at Totnes meeting with partners); Most relevant aspects of global literature for MAIA context identified; Additional literature on wider EU policy that can provide guidance to the scope of a regional MPA monitoring framework sought and reviewed.	2nd trimester of formal monitoring at PMLS through self reporting; Continuation of collaboration of local fisher association in compilation and anonymization of daily registers and random sampling of catches in Sesimbra harbor; Initial registration of reports in Excel sheets for preliminary exploration of data.	NA
EXECUTION REPORT July to Sept. 2011	First (incomplete) draft of literature review document prepared and presented to partners during Totnes coordination meeting; Roadmap for document completion, development of a regional workplan monitoring framework and inter-MPA comparisons to be performed in 2012 prepared and discussed during Totnes meeting.	3rd trimester of formal monitoring at PMLS through self reporting; Continuation of collaboration of local fisher association in compilation and anonymization of daily registers and random sampling of catches in Sesimbra harbor; Initiation of verification exercise with on-board participation of IPIMAR observers (gill-nets and trammel nets).	NA
EXECUTION REPORT Oct. to Dec. 2011	Completion of draft of MPA monitoring and indicators literature review	Participatory monitoring through fisher self-registering within the MPA of Arrábida	NA
EXECUTION REPORT Jan. to March 2012	NA	Participatory monitoring through fisher self-registering within the MPA of Arrábida	NA
EXECUTION REPORT April to June 2012	Summary of report findings in presentation at Corunha (WP3)	Design of study for comparative monitoring across MPAs and preparation of questionnaire for fishers and stakeholders	Site visit at Cedeira MPA
EXECUTION REPORT July to Sept. 2012	Finalization of MAIA overview report on MPA monitoring and indicators	Fieldwork at Arrábida MPA for participatory monitoring through questionnaires (23 questionnaires for MPA fishers and 55 for other stakeholders)	NA
ICNB	Organize national workshop with experts on MPAs monitoring and stakeholders; Support (help on organization logistics) and attending the international workshop.	Based on the International workshop outputs (2.1) prepare a monitoring program, facilitate and participate on field trials to evaluate its effectiveness.	Site managers visiting sites with best monitoring practices.
EXECUTION REPORT Jan. to Sept. 2010	ICNB organised a national workshop with marine specialists with projects and ongoing work in PT mpa's aiming to identified common strategies and main problems in the monitoring procedures. ICNB is supporting partner IPIMAR on the international workshop sub-task	ICNB is supporting partner IPIMAR on this sub-task.	ICNB staff visited the MPA of Iroise (France) which took place on the 25th of March 2010.
EXECUTION REPORT Oct. 2010 to March 2011	NA	ICNB is supporting partner IPIMAR on this sub-task.	ICNB organize a visit to Arrábida MPA (Sesimbra, Portugal) that join representatives of the different partners, which took place on the 10 November 2010.
EXECUTION REPORT April to June 2011	NA	ICNB is supporting partner IPIMAR on this sub-task Presentation and open discussion on Arrábida MPA fishing monitoring and stakeholder participation, at the MAIA coordination meeting in Paris.	NA
EXECUTION REPORT July to Sept. 2011	NA	ICNB is supporting partner IPIMAR on this sub-task	Site visit to the Dart Estuary, Berry Head and Brixham Harbour (ENG – Totnes meeting 26-30 September 2011)

WP2 - Developing common monitoring strategies			
	Start: 1 <sup>st</sup> January 2010	Budget :	615 298 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	IPIMAR
	2.1 Identifying best practice	2.2 Setting up monitoring	2.3 Knowledge transfer
EXECUTION REPORT Oct. to Dec. 2011	NA	NA	NA
EXECUTION REPORT Jan. to March 2012	ICNB is supporting partner IPIMAR on this sub-task namely in the development of a common strategy to follow indicators on a pilot area in each country PT, ES, FR	NA	NA
EXECUTION REPORT April to June 2012	ICNB is supporting partner IPIMAR on this sub-task namely in questionnaire development for fisherman and general users of mpas	NA	NA
EXECUTION REPORT July to Sept. 2012	NA	NA	After failing the field visit to local mpa on Galicia on June, ICNB participate on post-meeting with PT stakeholders that were been at Galicia, aiming

WP3 – Management plans/measures, definition and/or implementation				
		Start: 1st January 2010	Budget :	812 789 €
	Dates :	End : 30th September 2012	Responsible partner :	Xunta Galicia – Consellería do Mar (CM)
	<b>3.1 Management plan review and comparison</b>	<b>3.2 Management plan trials</b>	<b>Action 3.3 Investigating the added value of MPAs</b>	<b>Action 3.4 Management plan recommendations</b>
JNCC				
NE	Obs	Obs	Obs	Obs
SWFD	Obs	Obs	Obs	Obs
AAMP				
AGLIA				
CM	C	C	C	
UDC				
IPIMAR				
ICNB				
JNCC	Review UK situation and input into development of guidelines for stakeholder participation.	<p>JNCC will develop a process for recommending fisheries management measures under CFP for UK MPAs by:</p> <p>a) Organising a facilitated workshop with European fisheries management authorities and fisheries stakeholders in the second semester of 2011 (UK) for Natura 2000 MPAs in UK waters beyond 6nm in 2010.</p> <p>b) Developing guidance for conducting scientific research in SACs in 2010.</p> <p>c) Organising a facilitated workshop with European fisheries management authorities and fisheries stakeholders on the development of fisheries management measures for new non-Natura 2000 MPAs in UK waters beyond 6nm in 2012.</p>	<p>Based on experience from 3.2 work with consultant to prepare report and present successes and challenges of approach at workshops. Report from workshop one (a) to be completed by end of 2011, report from workshop 2 (c) to be completed by end of project November 2012.</p>	<p>a) Provide review of approach adopted in UK to minimize socio-economic cost caused by the development of the new MPA network e.g. participative approach to the identification of an ecologically coherent MPA network (2012).</p> <p>b) Identify UK examples of mitigation measures proposed or introduced to minimize socio-economic impacts on particular sectors e.g. Fisheries: contracting fishing vessels for surveillance work; eco-labelling of sustainable fishing activity; eco-tourism opportunities (2012).</p> <p>c) Collate information and work with consultant to capture UK experience and produce a short report of the successes and challenges of developing management plans with international involvement (2012).</p>
EXECUTION REPORT Jan. to Sept. 2010	No progress to date.	<p>JNCC have held informal discussions with the UK public administrations responsible for fisheries management to establish the process for seeking measures under the CFP. It has also had informal discussions with European Partners and Regional Advisory Councils. Due to the timing of designation of MPAs being delayed, the proposed workshops will be slightly delayed.</p> <p>Limited progress on developing guidance on scientific research.</p>	No work required in this period.	No work required in this period.
EXECUTION REPORT Oct. to Dec. 2010	Input into the development of the management plan questionnaire	<p>JNCC have begun organising a workshop with European fisheries management authorities and fisheries stakeholders for UK Natura 2000 MPAs in UK waters beyond 6nm in 2010. JNCC have also begun drafting guidance for conducting scientific research in SACs in 2010.</p>	No work required in this period	No work required in this period
EXECUTION REPORT Jan. to March 2011	Input into the development of the questionnaire	<p>JNCC have begun organising a workshop with European fisheries management authorities and fisheries stakeholders for UK Natura 2000 MPAs in UK waters beyond 6nm in 2010. JNCC have also drafted guidance for conducting scientific research in SACs in 2010.</p>	No work required in this period	No work required in this period

WP3 – Management plans/measures, definition and/or implementation				
		Start: 1st January 2010	Budget :	812 789 €
	Dates :	End : 30th September 2012	Responsible partner :	Xunta Galicia – Consellería do Mar (CM)
	<b>3.1 Management plan review and comparison</b>	<b>3.2 Management plan trials</b>	<b>Action 3.3 Investigating the added value of MPAs</b>	<b>Action 3.4 Management plan recommendations</b>
EXECUTION REPORT April to June 2011	Input into the development of the questionnaire as required and agreed	JNCC have arranged two pilot site management workshops to develop CFP management measures proposals for two offshore (beyond 6nm) candidate Special Areas of Conservation: Haig Fras and Stanton Banks, with EU North West Water Regional Advisory Council and fisheries stakeholders. JNCC plan to have completed drafting guidance for conducting scientific research in SACs in 2010 by the end of this calendar year.	No work required in this period	No work required in this period
EXECUTION REPORT July to Sept. 2011	No work required during this period	Continued organisation of the aforementioned pilot site workshops	No work required in this period	No work required in this period
EXECUTION REPORT Oct. to Dec. 2011	NA	a) JNCC organised two successful Site of Community Importance (SCI) fisheries management measure workshops to begin identifying possible management measures for Haig Fras SCI and Stanton Banks SCI.  b) The guidance for conducting scientific research has been updated. c) NA	A report is being drafted on the successes and challenges of the approach of the SCI fisheries management measure workshops.	NA
EXECUTION REPORT Jan. to March 2012	JNCC has provided UDC with information regarding UK MPAs with management plans in place to the best of our knowledge	a) JNCC organised two successful Site of Community Importance (SCI) fisheries management measure workshops to begin identifying possible management measures for Haig Fras SCI and Stanton Banks SCI and completed outputs from the workshops.  b) Due to recourse issues it will not be possible to forward this piece of work during the timeframe of the MAIA project.  c) Plans for a workshop to discuss possible fisheries management measures for the protected of burrowed mud to take place 2nd August 2012 have begun.	A report has been produced on the successes and challenges of the approach of the SCI fisheries management measure workshops.	a) The review of approach adopted in UK to minimize socio-economic cost caused by the development of the new MPA network, will not be produced, this is due to a lack of resource.  b) A report on the identification of UK examples of mitigation measures proposed or introduced to minimize socio-economic impacts on particular sectors, will not be produced; this is due to a lack of resource.  c) The report on the successes and challenges of developing management plans with international involvement will be completed later 2012 after the burrowed mud workshop.
EXECUTION REPORT April to June 2012	NA	JNCC have been preparing for the burrowed mud fisheries management measure workshop	NA	a) NA b) NA c) The report on the successes and challenges of developing management plans with international involvement will be completed later 2012 after the burrowed mud workshop.
EXECUTION REPORT July to Sept. 2012	NA		NA	NA
NE	Obs	Obs	Obs	Obs
EXECUTION REPORT Jan. to Sept. 2010	Working on MPA management recording.	NA	NA	NA

	WP3 – Management plans/measures, definition and/or implementation			
		Start: 1st January 2010	Budget :	812 789 €
	Dates :	End : 30th September 2012	Responsible partner :	Xunta Galicia – Consellería do Mar (CM)
	3.1 Management plan review and comparison	3.2 Management plan trials	Action 3.3 Investigating the added value of MPAs	Action 3.4 Management plan recommendations
EXECUTION REPORT Oct. to Dec. 2010	NA	NA	NA	NA
EXECUTION REPORT Jan. to March 2011	NA	NA	NA	NA
EXECUTION REPORT April to June 2011	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2011	NA	NA	NA	NA
EXECUTION REPORT Oct. to Dec. 2011	Missing information	Missing information	Missing information	Missing information
EXECUTION REPORT Jan. to March 2012	Missing information	Missing information	Missing information	Missing information
EXECUTION REPORT April to June 2012	Missing information	Missing information	Missing information	Missing information
EXECUTION REPORT July to Sept. 2012	Missing information	Missing information	Missing information	Missing information
SWFD	Obs	Obs	Obs	Obs Attending launch meeting.
EXECUTION REPORT Jan. to Sept. 2010	NA	NA	NA	NA
EXECUTION REPORT Oct. to Dec. 2010	NA	NA	NA	NA
EXECUTION REPORT Jan. to March 2011	NA	NA	NA	NA
EXECUTION REPORT April to June 2011	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2011	NA	NA	NA	NA

WP3 – Management plans/measures, definition and/or implementation				
		Start: 1st January 2010	Budget :	812 789 €
	Dates :	End : 30th September 2012	Responsible partner :	Xunta Galicia – Consellería do Mar (CM)
	<b>3.1 Management plan review and comparison</b>	<b>3.2 Management plan trials</b>	<b>Action 3.3 Investigating the added value of MPAs</b>	<b>Action 3.4 Management plan recommendations</b>
EXECUTION REPORT Oct. to Dec. 2011	Obs	Obs	Obs	Obs
EXECUTION REPORT Jan. to March 2012	Obs	Obs	Obs	Obs
EXECUTION REPORT April to June 2012	Obs	Obs	Obs	Attended workshop in La Coruña. Chaired an afternoon session. Attended project Steering group meeting.
EXECUTION REPORT July to Sept. 2012	Obs	Obs	Obs	Obs
<b>AAMP</b>	Contribution to the review of management plan of French MPA in the Atlantic.	Implementing the management plans on three pilot sites (cantonnement de pêche du Sonde in Chausey archipelago), Parc naturel marin d'Iroise, site Natura 2000 de Penmarc'h).		Sharing of French national experiences concerning the development of a management plan and elaboration of different tools : guide for building management plan for Natura 2000 sites, guide of good practices for fisheries activities, leisure activities, aquaculture.
EXECUTION REPORT Jan. to Sept. 2010	Contribution to the questionnaire development with Xunta Galicia.	- In Iroise Nature Marine Parc the management plan has been developed and voted by the management council in September. - The N2000 Penmarc'h site is under development. - In Chausey: implementation of the management plan and start-up of monitoring activities.	NA	Specific guidelines for N2000 sites have been written by the AAMP. The publication will be provided in earlier 2011. Organisation of the work with AAMP partners.
EXECUTION REPORT Oct. to Dec. 2010	Final version and discussion with MAIA partners about questionnaire 3_1 about management plan structure.	Following the progresses about PNMI management plan implementation. Development of the questionnaire 3_2 about MP implementation with WP coordinator.	Proposal of a specific questionnaire to get an overview of the situation in Atlantic arc MPAs.n b	NA
EXECUTION REPORT Jan. to March 2011	Recruitment for gathering information about management plan structures, implementation and added values in MPAs. Launch of data collection concerning management plan structure on French Atlantic coast.	The N2000 Penmarc'h management plan is under development (first part almost done : uses and activities assessment). In Chausey: implementation of the management plan and start up of the monitoring activities.	Discuss and cooperation to develop the questionnaire 3_3 with WP coordinator	NA
EXECUTION REPORT April to June 2011	Data collection for questionnaire 3_1 (for 68 French MPAs) 10 May: One day meeting dedicated to all French partners to present their work done in the MAIA framework concerning Fisheries activities (mapping, data collections, etc.)	NA	NA	NA
EXECUTION REPORT July to Sept. 2011	Data collection and begin of analyses. 31 French MPA contacted for questionnaire 3_2	NA	NA	NA
EXECUTION REPORT Oct. to Dec. 2011	End of data collection for the French report on management plan structure and contents.	Following progress of management plan Parc naturel marin d'Iroise. Attending workshops organized by the JNCC	Work on a common questionnaire to all MAIA Partners to evaluate MPA added value	Sharing of French experience concerning management plan development.

WP3 – Management plans/measures, definition and/or implementation				
		Start: 1st January 2010	Budget :	812 789 €
	Dates :	End : 30th September 2012	Responsible partner :	Xunta Galicia – Consellería do Mar (CM)
	<b>3.1 Management plan review and comparison</b>	<b>3.2 Management plan trials</b>	<b>Action 3.3 Investigating the added value of MPAs</b>	<b>Action 3.4 Management plan recommendations</b>
EXECUTION REPORT Jan. to March 2012	Analyses for French management plan comparative study	Following progress of management plan Parc naturel marin d'Iroise. Attending workshops organized by the JNCC	Test of the questionnaire	Preparation of the Management plan workshop programm with UDC.Proposition of speakers for the workshop.
EXECUTION REPORT April to June 2012	Analyses for French management plan comparative study	Following progress of management plan Parc naturel marin d'Iroise	NA	Sharing of French experience concerning management plan developpement.
EXECUTION REPORT July to Sept. 2012	Writing of the report for French management plan comparative study	Following progress of management plan Parc naturel marin d'Iroise. Attending workshops organized by the JNCC	Questionnaire used internally in France an Portugal.	Writing of the sythesis report on Feedback from the field : elaboration of 3 management plans - Recommendations' Attending the workshop on management plan.
AGLIA	Review and compare existing MPA management plans at international level.  Discussing on identifying best practices about management plans.  Organization of a meeting to discuss specific best practices for stakeholder participation with French fishery representatives; Participation in the production of the common guidelines for stakeholder participation in management plan development or review.	(a) Implementing the management plans on two pilot sites (the Four plateau, the Basque coast) managed by fisheries organizations.  (b) Producing the atlas of fishery regulations on French Atlantic coast.	(a) Realizing a study on the perspectives of value enhancement of the products and services within MPAs (eg: ecolabels, pesca tourism ...), on the basis of marine (CLPM Bayonne, CRPM Pays de Loire, PNM Iroise ...) et terrestrial (national parks, regional natural parks, Conservatoire du littoral sites ...) experiences in France.  (b) Implementation (or pursuit) of experimental programs on French pilot sites.	(a) Coordinating the French experiences in management plan development and transmitting a summary which presents from a methodological point of view the different phases involved in drawing up a management plan to the WP coordinator: search of what has worked and what has not worked and why. (b) Participation in the production of the guideline for management plans. (c) Attending the workshop on management plans.
EXECUTION REPORT Jan. to Sept. 2010	Attend Eurosite meeting in September 2010 in Marseille – feedback to professional organisation. Attending to the meetings for the creation of the marine area Pertuis/Gironde. <u>In Aquitaine:</u> Organization of a study trip to the PNM Iroise for Arcachon oyster-farmers: knowing how a PNM Bureau works, to anticipate for the future PNM Arcachon. Regional, national and international MPAs follow-up and feedback to regional and national fishing and shellfish-farming organization as well as regions and others, through press review (attached). <u>In Pays de la Loire:</u> Coordination of the thought of fishermen actors (OP, Fisheries committee...) in Pays de la Loire about MPAs.  Service supply with IMA for the elaboration of the report "Les AMP en Europe – Bilan des connaissances et atlas cartographique" (Juillet10).	Service supply with Terra Maris for the realization of the regulations atlas. Meetings with Ifremer and DPMA to collaborate within the future national regulations atlas. Discussions with professional organization about this atlas. Discussions with the parc mission G/P (AAMP) for an exchange of methodology and GIS data. <u>In Aquitaine:</u> Working with aquitaine professional fishermen, shellfish-farmers and their organizations to be identified as one of their technical supports about MPAs. Prepare the redaction of a Natura 2000 management plan: feedback from other fisheries organizations. Explain Natura 2000 process to the CRPMEM Aquitaine Council in order to enable CRPMEM Aquitaine candidature for Carcans-Hourtin Natura 2000 site. Participating and following-up regional and national issues about MPAs implementation and management, feedback ro professional organizations. Following-up Axe4 Bayonne discussions about the Cote Basque site. <u>In Pays de la Loire:</u> DOCOB Plateau du Four (methodology in Anx): surveys about recreative fisheries, about professional fisheries, about deep-sea diving. Test of a participative science project in order to mapping the Four's habitats with different actors of the Copil.	First discussions on the report on sites' added value: first, it was decided to work on terrestrial sites, implementing for a long time, before transferring the methodologies and the experiences to marine sites. Attending to several meetings about pescatourism and ecolabel.	NA

	WP3 – Management plans/measures, definition and/or implementation			
		Start: 1st January 2010	Budget :	812 789 €
	Dates :	End : 30th September 2012	Responsible partner :	Xunta Galicia – Consellería do Mar (CM)
	<b>3.1 Management plan review and comparison</b>	<b>3.2 Management plan trials</b>	<b>Action 3.3 Investigating the added value of MPAs</b>	<b>Action 3.4 Management plan recommendations</b>
EXECUTION REPORT Oct. to Dec. 2010	In general: Attending the meetings for the creation of the PNM G/P and diffusion of the conclusions to the Regional Councils of Aglia. Transmission of the questionnaire 3.1 to the service supplier for him to articulate its work with the Xunta's one. In Aquitaine: Regional, national and international MPAs follow-up and feedback to regional and national fishing and shellfish-farming organization as well as regions and others, through press review (attached). Attending Arcachon PNM meetings with or without professional organizations. Attend the JET "Natura 2000 mer" meeting the 30th of November, feedback to the professional organizations. Accompanying oyster-farmers organisation of Arcachon to ensure a better adequacy between their practices and Natura 2000 requirements. In Pays de la Loire: Inform and explain MPA process to fishermen council (see PV attached).	In General: Following of the work on the regulation atlas with the service supplier.  In Aquitaine: - Prepare the redaction of a Natura 2000 management plan: feedback from other fisheries organizations. - Accompanying CRPMEM Aquitaine candidature for Carcans-Hourtin Natura 2000 site. - Participating and following-up regional and national issues about MPAs implementation and management, feedback to professional organizations. - Final mapping of fishing activities in the area of the future Parc Naturel Marin of the Gironde estuary and the pertuis charentais (that work is closely linked with the WP4 but we consider it has to be included in the WP3 since it concerns professionals' involvement in management plan).  In Pays de la Loire: Data processing and analysis of results of the surveys (that work is closely linked with the WP2 but we consider it has to be included in the WP3 since it concerns professionals' involvement in management plan)..	Following of the study on added values (publication during the 2nd trimester 2011). Attending to several meetings about pescatourism and ecolabelling.	NA
EXECUTION REPORT Jan. to March 2011	<u>In general:</u> Review and comments the questionnaire 3.1. <u>In Aquitaine:</u> Regional, national and international MPAs follow-up and feedback to regional and national fishing and shellfish-farming organization as well as regions and others, through press review (attached). Attending Arcachon PNM meetings with or without professional organizations. Accompanying oyster-farmers organisation of Arcachon to ensure a better adequacy between their practices and Natura 2000 requirements. <u>In Pays de la Loire:</u> Inform and explain MPA process to fishermen council (PV will be validated in May 2011).	<u>In General:</u> Final validation and publication of the regulation atlas. Preparation of the DVD for April 2011. Review and comment the questionnaire 3.2. <u>In Aquitaine:</u> - Participating and following-up regional and national issues about MPAs implementation and management, feedback to professional organizations. - Starting the mapping of Arcachon oyster-farmers areas of importance in the Gironde estuary (that work is closely linked with the WP4 but we consider it has to be included in the WP3 since it concerns professionals' involvement in management plan). - Work to identify a relevant socioeconomic indicator on fishery. Submission to professional organizations. Writing of the methodology (that work is closely linked with the WP2 but we consider it has to be included in the WP3 since it concerns professionals' involvement in management plan). <u>In Pays de la Loire:</u> Writing the first part of the DOCOB (diag socio-éco)	<u>In General:</u> Review and comment the questionnaire 3.3.	/
EXECUTION REPORT April to June 2011	<u>Aquitaine:</u> Regional, national and international MPAs follow-up and feedback to regional and national fishing and shellfish-farming organization as well as regions and others, through press review (attached). Building a questionnaire to understand how professional fishermen organizations are associated in MPA management plan elaboration. <u>In general:</u> Attending Arcachon and Gironde-Pertuis PNM meetings with or without professional organizations. Technical support to professional organizations for their participation in the PNM concertation. And transfer of the information to the regional councils of the French atlantic area.	<u>Aquitaine:</u> Participating and following-up regional and national issues about MPAs implementation and management, feedback to professional organizations.  Technical support to CRPMEM Aquitaine while setting up a MPA thematic meeting addressed to regional fishermen and partners.  <u>In Pays de la Loire:</u> -Participating and following-up regional and national issues about MPAs implementation and management, feedback to professional organizations -Writing of the socioeconomic diagnostic of the DOCOB "Plateau du Four"	<u>In general:</u> IMA finalized its study and submitted it to the Aglia. A complementary work had been done.	Presentation of a study to a working group exchange between two FEP Axis 4 groups. The study aims at explaining the main features of several management or planification tools (among which are several MPAs) implemented on and around the Arcachon Basin. Emphasis is put on potential impacts (positive or negative) of these tools on professional fishermen and oyster-farmers activities. When possible, links between these tools is analysed.
EXECUTION REPORT July to Sept. 2011	Filling the questionnaire about fishermen organizations and MPA management plan building.	<u>In Pays de la Loire</u> -Final writing of the socioeconomic diagnostic of the DOCOB "Plateau du Four" (No submission to the Copil yet, so the version is not public)	The final version of the report had been submitted to the project leader for final validation.	NA



WP3 – Management plans/measures, definition and/or implementation				
		Start: 1st January 2010	Budget :	812 789 €
	Dates :	End : 30th September 2012	Responsible partner :	Xunta Galicia – Consellería do Mar (CM)
	<b>3.1 Management plan review and comparison</b>	<b>3.2 Management plan trials</b>	<b>Action 3.3 Investigating the added value of MPAs</b>	<b>Action 3.4 Management plan recommendations</b>
EXECUTION REPORT Oct. to Dec. 2011	Diffusion of the report concerning "Carcans-Hourtin" with its methodology and results	In Aquitaine: -Regional, national and international MPAs follow-up and feedback to regional and national fishing and shellfish-farming organization as well as regions and others, through press review (attached). -Attending Arcachon PNM meetings with or without professional organizations. -Technical support to professional organizations for their participation in the PNM concertation. -Analysing questionnaire feedback about how fishing organizations take part in MPA management plans writing (see Field Study Report. Khayati, A. 2011. « Retour d'expérience : Comment associer les structures professionnelles de la pêche à la rédaction de plans de gestion d'AMP? »)	In Aquitaine: -Participating and following-up regional and national issues about MPAs implementation and management, feedback to professional organizations. -Accompanying CRPMEM Aquitaine in Natura 2000 management plan building in Carcans-Hourtin In Pays de la Loire: -Participating and following-up regional and national issues about MPAs implementation and management, feedback to professional organizations -in the N2000 site "Plateau du Four": analyse of the ecological diagnostic, definition of the socioeconomic and ecological stakes and definition of the sustainable development of the area	NA
EXECUTION REPORT Jan. to March 2012	Diffusion of the report concerning "Plateau du Four" with its methodology and results Regular transfer of RaieBECA advances to the professional fishermen organizations.	Work on the management plan review beyond MAIA work area by analysing the involvement and the place of fishing and shellfish farming organizations in some international management plans (IMA study).	In Pays de la Loire: -Participating and following-up regional and national issues about MPAs implementation and management, feedback to professional organizations -in the N2000 site "Plateau du Four": analyse of the ecological diagnostic, definition of the socioeconomic and ecological stakes and definition of the sustainable development of the area	NA
EXECUTION REPORT April to June 2012	Regular transfer of RaieBECA advances to the professional fishermen organizations.	Work on the management plan review beyond MAIA work area by analysing the involvement and the place of fishing and shellfish farming organizations in some international management plans (IMA study).	In Pays de la Loire: -Participating and following-up regional and national issues about MPAs implementation and management, feedback to professional organizations -in the N2000 site "Plateau du Four": analyse of the ecological diagnostic, definition of the socioeconomic and ecological stakes and definition of the sustainable development of the area	NA
EXECUTION REPORT July to Sept. 2012	Regular transfer of RaieBECA advances to the professional fishermen organizations.	Work on the management plan review beyond MAIA work area by analysing the involvement and the place of fishing and shellfish farming organizations in some international management plans (IMA study). Following of the study on MPAs Management plans structure and contents	In Pays de la Loire: -Participating and following-up regional and national issues about MPAs implementation and management, feedback to professional organizations -in the N2000 site "Plateau du Four" : analyse of the ecological diagnostic, definition of the socioeconomic and ecological stakes and definition of the sustainable development of the area	NA
UDC	Comparative analysis of management plans for inshore reserves according to information collected by CM. Identification of common rules related to management bodies, co-management schemes, territorial use of rights, assessment methods, regulations, surveillance, funding and financial management and protocols.	Collecting, summarizing and assessing the results of the implementation of management plans on pilot sites in the different partner countries.	Participation in the review of international, national and regional examples of the socioeconomic benefits and added values of existing MPAs and measures used to achieve them.	Participation in the development of management plans related to inshore fisheries, applying the knowledge gathered in 3.1 and 2  Organize workshop to present and assess results of pilot sites in order to elaborate management guidelines, under the coordination of CM.

WP3 – Management plans/measures, definition and/or implementation				
		Start: 1st January 2010	Budget :	812 789 €
	Dates :	End : 30th September 2012	Responsible partner :	Xunta Galicia – Consellería do Mar (CM)
	<b>3.1 Management plan review and comparison</b>	<b>3.2 Management plan trials</b>	<b>Action 3.3 Investigating the added value of MPAs</b>	<b>Action 3.4 Management plan recommendations</b>
EXECUTION REPORT Jan. to Sept. 2010	Elaboration of the template to resume the management plans for inshore reserves.	Collecting the implementation of management plans on pilot sites in Spanish area.	NA	NA
EXECUTION REPORT Oct. to Dec. 2010	General revision of the questionnaire 3.1.	Elaboration of the first draft of the questionnaire 3.2 (implementation of the management plans)	NA	NA
EXECUTION REPORT Jan. to March 2011	NA	Elaboration of the first draft of the questionnaire 3.2 (implementation of the management plans). Sent the questionnaire 3.2 to the rest of the partners for revision	Revision of the first draft of the questionnaire 3.3 (added values of MPAs)	NA
EXECUTION REPORT April to June 2011	Fulfilled the questionnaire 3.1 for the Spanish Atlantic Arc (except Galicia)	Elaboration of the final questionnaire 3.2.		NA
EXECUTION REPORT July to Sept. 2011	Preliminary analyses of the questionnaires 3.1.	Fulfilled the questionnaire 3.2 for the Spanish Atlantic Arc (except Galicia)	Fulfilling the questionnaire 3.3 for the Spanish Atlantic Arc (except Galicia)	NA
EXECUTION REPORT Oct. to Dec. 2011	Validation of the dataset with each country.	NA	NA	NA
EXECUTION REPORT Jan. to March 2012	Analysis of the dataset	Compilation and validation of the questionnaires 3.2 about implementation of the management plans for the four countries	Compilation and validation of the questionnaires 3.3 about socio-economic benefits and added values for the four countries	Organize MAIA workshop about management plans in A Coruña, Galicia
EXECUTION REPORT April to June 2012	Analysis of the dataset and presentation of the preliminary results in the MAIA workshop	Compilation and validation of the questionnaires 3.2 about implementation of the management plans for the four countries	Compilation and validation of the questionnaires 3.3 about socio-economic benefits and added values for the four countries	Organize MAIA workshop about management plans in A Coruña, Galicia
EXECUTION REPORT July to Sept. 2012	First draft of management plan report and Lisbon technical meeting	Compilation and validation of the questionnaires 3.2 about implementation of the management plans for the four countries	Compilation and validation of the questionnaires 3.3 about socio-economic benefits and added values for the four countries	Summarize the workshop and proceedings
CM	Gathering of the different management systems used in marine reserves and other protected areas, useful in reserves with fishing interest to be analyzed by Univ. Coruña.	<p>Evaluation of management plans results focused in existing inshore MPA in Galicia. Special interest to manage the participation of stakeholders, principally the fishing sector.</p> <p>Organization of regional meetings (Galicia) with stakeholders: an estimate number of six meetings based on participative methodologies, social skills for interaction and participatory approach models to achieve the expected outcome (7.5 days including preparation, celebration and minutes for each meeting).</p> <p>Visit of people with responsibility in the management to the pilot sites to evaluate the implementation of the adopted systems to facilitate the exchange of know-how.</p> <p>Coordination and synthesis of the information and analysis about trial sites as WP coordinator.</p>	<p>Contribution of own experiences and analysis of other experiences about added value, in protected areas or other places of special significance. Participation in workshops to internal level to examine and to propose technical measures.</p> <p>Coordination and review of the “added values” of existing MAPs, as WP coordinator.</p>	Coordination of management plan recommendations as WP coordinator.

WP3 – Management plans/measures, definition and/or implementation				
		Start: 1st January 2010	Budget :	812 789 €
	Dates :	End : 30th September 2012	Responsible partner :	Xunta Galicia – Consellería do Mar (CM)
	3.1 Management plan review and comparison	3.2 Management plan trials	Action 3.3 Investigating the added value of MPAs	Action 3.4 Management plan recommendations
EXECUTION REPORT Jan. to Sept. 2010	<p>Information has been compiled about the 25 MPA existing in Spain (including the State MPAs and the Regional government ones). The internal document with the information has been sent to the University of A Coruña.</p> <p>Design of a template to analyse the different management systems used in MAIA MPAs. The template has been sent to all MAIA partners for review and recommendations. The template is also available at the MAIA ftp.</p> <p>Final format of the template will be adapted to the Website, to ensure online fulfilling available for partners.</p> <p>During the next workshop at Sesimbra (November 2010) CM will set with partners a deadline for fulfilment of the questionnaire.</p>	<p>Internal meeting to debate the organization and content of the regional meetings with stakeholders.</p>	<p>A template has been prepared and will shortly be presented to partners for comments and suggestions.</p>	NA
EXECUTION REPORT Oct. to Dec. 2010	<p>In October, part of the staff of the CM assigned to the MAIA project was replaced.</p> <p>Meetings were held with the aim of collecting existing information and updating the work previously done in developing the questionnaire WP 3.1.</p> <p>During this period, we also held meetings to design the questionnaire and discuss their contents. At all times, we worked closely with project leader to reach a final version and set the deadlines.</p> <p>The planning of tasks and deadlines for WP3 was designed and presented at the meeting in Sesimbra. Input from partners and ideas from debates during the meeting were integrated in the WP Plan. Additionally, the CM Coordinator attended the meeting to present the questionnaire WP3. 1 (developed by the CM).</p> <p>The final planning of the WP, including deadlines, outputs and publications reached a consensus and was sent to the Project Lead Partner.</p>	<p>Due to delays in the operative running of the Website, there was no tool available to apply the questionnaires to the Galician MPAs. Internally there is some information compiled, but until the Website is launched and the possibility of fulfilling the questionnaire online available, some of the tasks under 3.2 could not be developed.</p> <p>Several visits and continuous contact with the “Management, Monitoring and Control Committees” (OXESCO) of the MPAs.</p> <p>The first 2 regional meetings with stakeholders are scheduled for the end of April 2011. One meeting will be held in Lira and one in Cedeira; in both meetings, reports on biological monitoring (including fisheries indicators) will be presented for information and debate on further adjustments, needs, etc.</p> <p>The remaining 4 regional meetings with stakeholders will be held in 2011.</p> <p>Additionally, the CM is designing a questionnaire focus on recreational stakeholders (namely divers) that will be applied during the III Spearfishing Championship at the MPA of Lira.</p>	<p>Review of the literature on Added Value of MPAs. Identification of topics, attributes and measures relevant for the questionnaire 3.3.</p> <p>Elaboration and dissemination of the questionnaire 3.3 “Added values of MPA”.</p> <p>At the meeting in Sesimbra, the work plan for the preparation of the questionnaire 3.3 and the deadlines were set.</p> <p>At the meeting in Sesimbra, it was decided to develop a new questionnaire 3.3 “Added values of MPA”.</p> <p>During this period, we worked in designing the questionnaire 3.3 and set its contents. The final version was agreed with the project leader and deadlines were set.</p>	NA
EXECUTION REPORT Jan. to March 2011	<p>Questionnaire 3.1. Contributions to the questionnaire sent by partners were analyzed before adding them to the questionnaire. According to project leader, most of the suggestions were added.</p> <p>The final version was submitted to the project leader. Nowadays the questionnaire is finished and waiting for the Project Website to be operative; then, the questionnaire will be uploaded to be filled in by the partners online.</p>	<p>Questionnaire 3.2 Contributions to the questionnaire designed by UDC have been made, with an overall approach to the goals of the WP3.</p>	<p>Questionnaire 3.3. The questionnaire on the Added Value of MPAs has been designed. A preliminary version was sent to the project Leader for comments and approval.</p> <p>After an enlightening debate the final version was available for discussion with partners.</p> <p>The debates include a reflection on whether added value was beyond economical value of the MPAs.</p>	

WP3 – Management plans/measures, definition and/or implementation				
		Start: 1st January 2010	Budget :	812 789 €
	Dates :	End : 30th September 2012	Responsible partner :	Xunta Galicia – Consellería do Mar (CM)
	3.1 Management plan review and comparison	3.2 Management plan trials	Action 3.3 Investigating the added value of MPAs	Action 3.4 Management plan recommendations
EXECUTION REPORT April to June 2011	According to the instructions by the Coordinator of the project, a strategy was designed to include additional MPAs to the questionnaire 3.1 besides those from Galicia. An institutional letter was sent to the Ministry of Environment, Rural and Marine environment of the Spanish Government, responsible of the Spanish Networks of MPAs, as well as to the Andalusian Regional Government. Finally, the "Desembocadura del Guadalquivir" questionnaire has been uploaded to the Website; questionnaires from Canary Island requested by CM have been redirected to UDC. Questionnaire 3.1 for Galician MAPs : - 2 MPA of Fishing Interest - 1 National Park. To fulfil the questionnaires several face-to face interviews with MPA managers were held. Questionnaires were uploaded at the Web before deadline 31 May.	A working group on methodologies for scientific research and monitoring on MPAs has been designed. As a result of 3.1 and 3.2 it was noticed that several institutions and organizations involved were applying different criteria and methodologies. To homogenize, standardize and learn from each other the Consellería do Mar integrated the Group together with the University of A Coruña and the Centro de Investigacións Mariñas. The Managers from the MPAs were also included. The first in-person meeting was held 21 June at the Consellería do Mar on the name "Workshops on Methodological Frameworks for MPA". The output was a comparative analysis on methods, requirements, assets, inconveniences and utilities of several methodologies, included in a Working Paper to be discussed before the next meeting. The next meeting is foreseen for October.	NA	NA
EXECUTION REPORT July to Sept. 2011	No additional work on this task.	The questionnaires on implementation of the Management Plans (3.2) have been fulfilled: - 2 MPAs of Fishing interest - 1 MPA National Park	No additional work on this task.	NA
EXECUTION REPORT Oct. to Dec. 2011	Questionnaire 3.1. Analysis of preliminary results. Inclusion of additional MPAs. Face-to face interviews with MPA managers to fulfill and complement the questionnaires.	Working group on methodologies for scientific research and monitoring on MPAS summary on the comparative analysis on methods, requirements, assets, inconveniences and utilities of several methodologies.	Survey on added value of marine protected areas. Inclusion of all MPAs from the Spanish Atlantic Area. Preparation of the report on "Added Value in Marine Protected Areas of the Atlantic Spain"	
EXECUTION REPORT Jan. to March 2012	Questionnaire 3.1. Analysis of preliminary results. Inclusion of additional MPAs. Face-to face interviews with MPA managers to fulfill and complement the questionnaires.	Working group on methodologies for scientific research and monitoring on MPAS summary on the comparative analysis on methods, requirements, assets, inconveniences and utilities of several methodologies.	Survey on added value of marine protected areas. Inclusion of all MPAs from the Spanish Atlantic Area. Preparation of the report on "Added Value in Marine Protected Areas of the Atlantic Spain"	NA
EXECUTION REPORT April to June 2012	Questionnaire 3.1. Analysis of preliminary results. Inclusion of additional MPAs. Face-to face interviews with MPA managers to fulfill and complement the questionnaires.	Working group on methodologies for scientific research and monitoring on MPAS summary on the comparative analysis on methods, requirements, assets, inconveniences and utilities of several methodologies.	Survey on added value of marine protected areas. Inclusion of all MPAs from the Spanish Atlantic Area. Preparation of the report on "Added Value in Marine Protected Areas of the Atlantic Spain"	NA
EXECUTION REPORT July to Sept. 2012	Questionnaire 3.1. Analysis of preliminary results. Inclusion of additional MPAs. Face-to face interviews with MPA managers to fulfill and complement the questionnaires.	Working group on methodologies for scientific research and monitoring on MPAS summary on the comparative analysis on methods, requirements, assets, inconveniences and utilities of several methodologies.	Survey on added value of marine protected areas. Inclusion of all MPAs from the Spanish Atlantic Area. Preparation of the report on "Added Value in Marine Protected Areas of the Atlantic Spain"	NA
IPIMAR		Participate on the development of management plans for the 2 local trial sites; Analyze and provide feedback elements of what has worked and not worked.	Provide assistance on what measures are appropriated aiming MPAs added-values and how they could be implemented.	Provide assistance on the production of guidelines for future management plans for various MPA categories.

WP3 – Management plans/measures, definition and/or implementation				
		Start: 1st January 2010	Budget :	812 789 €
	Dates :	End : 30th September 2012	Responsible partner :	Xunta Galicia – Consellería do Mar (CM)
	<b>3.1 Management plan review and comparison</b>	<b>3.2 Management plan trials</b>	<b>Action 3.3 Investigating the added value of MPAs</b>	<b>Action 3.4 Management plan recommendations</b>
EXECUTION REPORT Jan. to Sept. 2010	NA	IPIMAR staff have attended a number of workshops (namely those developed within the scope of the MARGOV project) and meetings with stakeholders and managers of both MPAs involved in the project (Luiz Saldanha Marine Park and Reserva Natural das Berlengas), aiming to provide technical assistance to review and/or develop the respective management plans for the MPAs.	NA	NA
EXECUTION REPORT Oct. to Dec. 2010	NA	Participation of IPIMAR staff in preparatory meetings with DGPA, ICNB and local fishers' association to explore viability of experimental licensing of 60mm gillnets in 2011 within PMLS and distinguish from similar initiative in surrounding region; Participation in MARGOV initiatives and workshops.	Identification of community supported agriculture program in Portugal (PROVE: <a href="http://www.prove.com.pt">www.prove.com.pt</a> ) as of interest to replicate for fisheries and PMLS; Establishment of informal partnership with LPN and Sesimbra Municipality to review experience from Canada and explore viability of establishing a local community supported fishery program; Review of literature in relation to the applicability of Marine Stewardship Council (MSC) certification to small-scale fisheries.	NA
EXECUTION REPORT Jan. to March 2011	NA	Participation of IPIMAR staff in ICNB initiative for dialogue and workplan with PMLS fisher association; ICNB/DGPA/IPIMAR coordination to issue exploratory licenses of 60mm gillnets for red mullet within January-April 2011 in PMLS and guarantee strict adherence conditions and monitoring requirements. Participation in MARGOV initiatives and workshops.	Series of meetings with local (ADREPES, Sesimbra Municipality, fisher association, Sesimbra fishing harbour) and national (DGPA and DOCAPECA) authorities to explore interest for development of pilot study on community supported fishery program (cabaz do pescador); Visits to local hub of agriculture program in Sesimbra and contact with farmers and consumers involved; Identification of information necessary to support and orient a pilot project.	NA

WP3 – Management plans/measures, definition and/or implementation				
		Start: 1st January 2010	Budget :	812 789 €
	Dates :	End : 30th September 2012	Responsible partner :	Xunta Galicia – Consellería do Mar (CM)
	3.1 Management plan review and comparison	3.2 Management plan trials	Action 3.3 Investigating the added value of MPAs	Action 3.4 Management plan recommendations
EXECUTION REPORT April to June 2011	NA	Meeting with Association , ICNB and DGPA to discuss advances in the trial of the 60mm gill-net and identify other concrete proposals for experimental work; Association document identifying 3 longline métier trails proposal sent to ICNB, DGPA and IPIMAR but reply required additional contributions from researchers and study of previous work performed in Portugal (see following trimestre on action taken).	Initial exploration of fishery data collected under WP2.2 activities and comparison with official (DGPA) data to identify potential species, quantities and values to be involved in Community Supported Fishery (CSF) program; Participation in the filling-in of questionnaire developed by LPN to assess client availability for adherence to CSF program in Sesimbra (>150 interviews with PROVE clients); Initiative and participation (together with LPN, Sesimbra Municipality, ADREPES, ICNB and DGPA) in meeting with Fisher Association to provide information on potential offer and demand for constructing a CSF local project.	NA
EXECUTION REPORT July to Sept. 2011	NA	Meeting with Portuguese scientists with research experience in longline fisheries and PMLS ecological state (promoted by ICNB) to delineate response to the request of longline trials by the Fisher Association of Sesimbra ; Drafting of response and email exchange with meeting participants to reach consensus reply ; Communication of reply to Association and authorities (ICNB, DGPA) and meeting with Association to explain rationale and plan additional action.		NA
EXECUTION REPORT Oct. to Dec. 2011	NA	Conclusions from first year of experimental licencing of gill-nets for red mullet and proposal for continuation of experimentation	NA	NA
EXECUTION REPORT Jan. to March 2012	NA	Identification of main problems and registration of proposals from long-line fishers with MPA licence in Arrábida	NA	NA
EXECUTION REPORT April to June 2012	Participation in discussions during Corunha workshop	NA	NA	NA
EXECUTION REPORT July to Sept. 2012	Hosting and participation in ad-hoc meeting to review progress on 3.1 outputs	NA	NA	NA
ICNB	Review the implementation of the existing management plans.	Co-ordinate the development or review of management plans for the 2 local trial sites; Analyze and provide feedback elements of what has worked and not worked.	Improve MPAs added-values, through a marketing approach, suggesting appropriated measures and how these could be implemented; implement experimental programs on pilot sites.	Produce guidelines for future management plans for various MPA categories (including general details of best practice).
EXECUTION REPORT Jan. to Sept. 2010	NA	ICNB have attended a number of workshops and meetings with stakeholders and managers of both pilot sites (Parque Natural Arrábida and Reserva Natural Berlengas), aiming to review and/or develop the respective management plans for these MPAs.	NA	NA
EXECUTION REPORT Oct. 2010 to March 2011	NA	ICNB have attended a number of meetings with stakeholders and managers of Natural Park of Arrábida, aiming to review and/or develop the management plans	ICNB is preparing a service supply to develop a study on mpa added value using socio-economics of pilot site Arrábida. The work is not yet adjudicate.	NA
EXECUTION REPORT April to June 2011	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2011	Complete the revision the national MPA's management plans general features and structure, corresponding MAIA questionnaire fulfil.	NA	NA	NA

WP3 – Management plans/measures, definition and/or implementation				
		Start: 1st january 2010	Budget :	812 789 €
	Dates :	End : 30th september 2012	Responsible partner :	Xunta Galicia – Consellería do Mar (CM)
	3.1 Management plan review and comparison	3.2 Management plan trials	Action 3.3 Investigating the added value of MPAs	Action 3.4 Management plan recommendations
EXECUTION REPORT Oct. to Dec. 2011	NA	NA	NA	NA
EXECUTION REPORT Jan. to March 2012	NA	NA	NA	NA
EXECUTION REPORT April to June 2012	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2012	MPA's management plans general features and structure, MAIA questionnaires revision and analysis	NA	NA	NA

WP4 – Securing stakeholders participation for new MPAs			
	Start: 1 <sup>st</sup> January 2010	Budget :	589 498 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	JNCC
	4.1 MPA site selection pilot study	4.2 Development of international GIS database	4.3 Training workshops for GIS & decision support software skills
JNCC	C	C	C
NE	Obs	Obs	Obs
SWFD			
AAMP			
AGLIA			
CM			
UDC			
IPIMAR	Obs	Obs	Obs
ICNB	Obs	Obs	Obs
JNCC	<p>(a) Contract external consultants to develop recommendations for a process that can effectively involve international stakeholders and the use of decision support tools in identifying new MPA sites. The workshop in Quarter 1, 2010 will give an opportunity to introduce these ideas and tools to partners and key stakeholder groups.</p> <p>(b) Pilot international stakeholder engagement process to identify new MPAs in UK waters through facilitated meetings and secure participation of international stakeholders, and fishermen in particular (2010-11).</p> <p>(c) Use recommended participatory GIS techniques and decision support tools as part of wider approach to engage stakeholders in the identification of new MPAs in UK waters for a trial period of one year (2010-11).</p>	<p>(a) Establish a protocol and proposed structure for a metadata catalogue based on international standards. This will be used to organise and detail data that is relevant to MPA planning (2010).</p> <p>(b) Development of a GIS database structure. Gather and analyse relevant GIS information from participating partners. Carry out ongoing management of files and update participating partners (2010-12).</p> <p>(c) Create Web GIS interface and upload relevant information (2010).</p>	<p>Following trial period, organise a 2 day training workshop focusing on the use of decision support tools for MPA site selection. Present experiences and recommendations for engaging international stakeholders in facilitated decision-making process in a separate 1 day event (2011-12).</p>
EXECUTION REPORT Jan. to Sept. 2010	<ul style="list-style-type: none"> <li>JNCC contracted RKP facilitators to develop recommendations for international stakeholder engagement in the development of MPAs. The final report has been sent to MAIA lead partners;</li> <li>JNCC produced a summary review report of recommendations which were taken forward (this has been sent to the MAIA lead partner – see below);</li> <li>Workshop one was cancelled however Tom Hooper gave an overview of tools which are being used in the Marine Conservation Zone (MCZ) Project in England (a project to identify MPAs through a stakeholder lead approach in English inshore waters and English, Welsh and Northern Irish offshore waters). A report of tools used was also published for the MAIA project and forwarded to project partners;</li> <li>Mechanisms and new tools created have been piloted through international stakeholder engagement of UK MPA Projects and more specifically the MCZ project. International stakeholder engagement meetings have taken place with member states north of the border of France (Spanish have not yet responded to requests for engagement). Options and tools for participation in UK MPA projects have been explained and certain stakeholders have chosen to actively engage within the MCZ project.</li> </ul>	<p>Using the recommendations from the RKP study and the web tools being used in Finding Sanctuary (MCZ Project interactive map), we are in the process of developing a Web GIS participatory tool for the MAIA project. This new tool “MAIA Participatory Web GIS tool” will be linked to the MAIA website. It will contain data layers including human activities, marine habitats and species (to be decided) that will help to display the level of information available for the areas to help stakeholders identify MPAs. It will also enable users to submit their data to the system, and provide feedback on MPA proposals.</p>	No planned work for this phase.
EXECUTION REPORT Oct. to Dec. 2010	NA	Discussions started with Defra and the MMO regarding the development of the MCZ interactive map into a UK MPA interactive map with the additions of MAIA areas so that partners can try out the tool.	NA
EXECUTION REPORT Jan. to March 2011	Follow-up with Named Consultative Stakeholders (a mechanisms used to engage national and international stakeholders in the identification of a type of MPA which allows for socio-economic input [Marine Conservation Zones – one of UK's MPA Projects], without actively participating in regional meetings.	Discussions started with Defra and the MMO regarding the development of the MCZ interactive map (a web based GIS mapping tool which allow stakeholders to submit activity information via the internet whilst able to see MPAs being identified.) to become a UK MPA interactive map with the additions of MAIA areas so that partners can try out the tool	<p>Plans for the stakeholder engagement in MPA planning and management workshop have begun:</p> <ul style="list-style-type: none"> <li>The first day will enable national and international stakeholders to have discussions regarding MPA planning and management;</li> <li>The second day will enable MPA planners and managers discuss mechanisms to identify and develop MPAs with the engagement of stakeholders;</li> <li>The last day will incorporate GIS training for specialists.</li> </ul> <p>The workshop will take place towards the end of September</p>



WP4 – Securing stakeholders participation for new MPAs			
	Start: 1 <sup>st</sup> January 2010	Budget :	589 498 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	JNCC
	4.1 MPA site selection pilot study	4.2 Development of international GIS database	4.3 Training workshops for GIS & decision support software skills
EXECUTION REPORT April to June 2011	Follow-up with Named Consultative Stakeholders (a mechanisms used to engage national and international stakeholders in the identification of a type of MPA which allows for socio-economic input [Marine Conservation Zones – one of UK's MPA Projects], without actively participating in regional meetings.)		JNCC have organised a workshop to take place the last week of September in collaboration with Finding Sanctuary (hosted by South West Food and Drink). -The first day will provide EU stakeholders with an opportunity to exchange experiences with regarding MPA identification and planning. - The second day will revolve around tools and techniques required for MPA planning. - The third day will consist of a site visit; and - The fourth day will consist of a technical GIS and MPA planning workshop.
EXECUTION REPORT July to Sept. 2011	JNCC are meeting with international stakeholders, including the French fisheries committee (CRPMEM ) to update them on the developments of UK MPAs	JNCC are holding a meeting to discuss the resources and requirements of a GIS database on 23 <sup>rd</sup> September- the outputs of which will be too late for this return. Following this meeting JNCC will be able to start discussing this work with project partners.	Continued arrangements and planning for the above mentioned workshop.
EXECUTION REPORT Oct. to Dec. 2011	No specific work has been required during this period of time, however communication with non-UK stakeholders has continued to take place to support and inform them of UK MPA	NA	JNCC supported SWFD in the organisation of a 3 day workshop focusing on the use of decision support tools for MPA site selection and presenting experiences and recommendations
EXECUTION REPORT Jan. to March 2012	NA	This piece of work has been merged with WP1, the development of an MPA webGIS database which JNCC has been supporting the provision of UK MPA material for.	This piece of work is complete
EXECUTION REPORT April to June 2012	JNCC have been making arrangements to meet and discuss UK MPA developments with non-UK stakeholders	This piece of work has been merged with WP1, the development of an MPA webGIS database which JNCC has been supporting the provision of UK MPA material for.	NA
EXECUTION REPORT July to Sept. 2012	NA	NA	NA
NE	Obs	Obs	Obs
EXECUTION REPORT Jan. to Sept. 2010	NA	NA	NA

WP4 – Securing stakeholders participation for new MPAs			
	Start: 1 <sup>st</sup> January 2010	Budget :	589 498 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	JNCC
	<b>4.1 MPA site selection pilot study</b>	<b>4.2 Development of international GIS database</b>	<b>4.3 Training workshops for GIS &amp; decision support software skills</b>
EXECUTION REPORT Oct. to Dec. 2010	NA	NA	NA
EXECUTION REPORT Jan. to March 2011	NA	NA	NA
EXECUTION REPORT April to June 2011	NA	NA	NA
EXECUTION REPORT July to Sept. 2011	NA	NA	NA
EXECUTION REPORT Oct. to Dec. 2011	Missing information	Missing information	Missing information
EXECUTION REPORT Jan. to March 2012	Missing information	Missing information	Missing information
EXECUTION REPORT April to June 2012	Missing information	Missing information	Missing information
EXECUTION REPORT July to Sept. 2012	Missing information	Missing information	Missing information
<b>SWFD</b>	(a) Contribute expertise and advice to the workshop on decision support and participatory GIS.  (b) Assist in the preparation and facilitation of the international stakeholder meeting for new MPA design and selection.  (c) Use recommended participatory GIS techniques and decision support tools as part of wider approach to engage stakeholders in the identification of new MPAs for a trial period of one year.	(a) Engage in development of structure and protocol for a metadata catalogue based on international standards.  (b) Input relevant GIS information from South West region. Engage and advise in development of Web GIS structure.	Following trial period, organize and deliver a 2 day training workshop focusing on the use of decision support tools and participatory GIS for MPA site selection. Present experiences and recommendations for engaging international stakeholders in facilitated decision-making process in a separate 1 day event.
EXECUTION REPORT Jan. to Sept. 2010	Trialling techniques in regional MPA planning work. Setting up stakeholder decision making groups Developing building blocks for decision making Using decision support tool (Marxan) to create map of areas of high ecological importance Collecting, processing and displaying human activity data to help with MPA decision-making Participating in the development of a web based tool to allow stakeholders to input information.	Sourcing, processing and preparation of GIS regional ecological, physical and human data layers for the region- including : currents, habitat biotopes, fishing activity, seasonal fronts and species records.	Completion of a report which introduces tools and techniques for stakeholder involvement in MPA Planning.
EXECUTION REPORT Oct. to Dec. 2010	Working with stakeholder groups to present information to help inform decision making. Updating maps based on decisions made. Organising stakeholder meetings. Development of Excel based tools to help inform and assist decision making. Writing up progress reports.	Continuing to source and process GIS layers for the South West region showing areas of ecological importance, fishing value, recreational importance, coastal habitats. Gaining experience in the development of national Web GIS tool to help inform MAIA Web GIS tool.	Preparation of a questionnaire for partners to determine what they would like to achieve at the Workshop.
EXECUTION REPORT Jan. to March 2011	Working with stakeholder groups to present information to help inform decision making. Updating maps based on decisions made. Organising stakeholder meetings. Development of Excel based tools to help inform and assist decision making. Writing up progress reports. Calculating statistics. Dialogue with stakeholders over socio-economic implications.	NA	Preparation for the Workshop including carrying out initial planning with the JNCC, development of a flyer, identifying venue, identifying accommodation
EXECUTION REPORT April to June 2011	Concluding work through final set of Working Group meetings and final changes to the network.		Developing programme of speakers, overseeing budget, working with individual speakers, working with venue.
EXECUTION REPORT July to Sept. 2011	Final Stakeholder meeting in July and completion of final report. Whole process documented within Part 1 of the report. Started work on the lessons learned within the process.		Finalising programme and details for the event, preparing delegate notes.

WP4 – Securing stakeholders participation for new MPAs			
	Start: 1 <sup>st</sup> January 2010	Budget :	589 498 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	JNCC
	4.1 MPA site selection pilot study	4.2 Development of international GIS database	4.3 Training workshops for GIS & decision support software skills
EXECUTION REPORT Oct. to Dec. 2011	NA	NA	Wrap up, reporting and final accounts from Totnes workshop
EXECUTION REPORT Jan. to March 2012	NA	NA	NA
EXECUTION REPORT April to June 2012	NA	NA	NA
EXECUTION REPORT July to Sept. 2012	NA	NA	NA
AAMP	Attending the workshop.	Contribution to the collection of data concerning uses in the French EEZ and in particular in Bay of Biscay:  (a) Identify offshore zones frequented by French fishermen in the Atlantic area, VMS data processing and professional fishermen “expertise/data” processing.  (b) Collecting data from French research programs regarding natural heritage on Atlantic area, and GIS mapping.  (c) Participate in the technical group working on the design of a spatial analysis tool and contribute to data processing and proposition of MPA sites.	(a) Testing the methodology developed by UK in the Bay of Biscay.  (b) Analyzing socio-economic consequences of management measures related to fishing activities for one/several sites identified (scenarii); proposition of a standardized method of assessment.
EXECUTION REPORT Jan. to Sept. 2010	NA	Several cooperatives’ actions with fishermen to collect small scale data about professional fishing.	Identification of potential pilot sites to test the methodology and GIS participative tool developed by JNCC: Mission de creation de Parc Naturel Marin Golf Normand Breton and Mission de creation de Parc Naturel Marin Arcachon.
EXECUTION REPORT Oct. to Dec. 2010	NA	NA	NA
EXECUTION REPORT Jan. to March 2011	Proposition of 6 speakers for the WP4 workshop.	Launch of data collection about fisheries activities and potential impact on N2000 habitats in Penmarc’h N2000 site.	NA
EXECUTION REPORT April to June 2011	Confirmation of speakers for the WP4 workshop	Launch of data collection about fisheries activities and potential impact on N2000 habitats in Penmarc’h N2000 site.	NA
EXECUTION REPORT July to Sept. 2011	Management of speakers invitations and accommodation	Data collection about Fisheries activities in PGT N2000 site	NA
EXECUTION REPORT Oct. to Dec. 2011	NA	NA	NA

WP4 – Securing stakeholders participation for new MPAs			
	Start: 1 <sup>st</sup> January 2010	Budget :	589 498 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	JNCC
	4.1 MPA site selection pilot study	4.2 Development of international GIS database	4.3 Training workshops for GIS & decision support software skills
EXECUTION REPORT Jan. to March 2012	NA	NA	NA
EXECUTION REPORT April to June 2012	NA	NA	NA
EXECUTION REPORT July to Sept. 2012	NA	NA	NA
AGLIA	Participation or study of the census of what exists in stakeholders' involvement.  On the development of the methodology, active participation in the discussions, in connection with the French professional organizations, in particular about how to take into account the professionals' knowledge.	(a) Participation in the harvest of the information on fishing activities (professional fishermen "expertise/data" processing).  (b) Discovery and appropriation of the spatial analysis tool.  (c) Study of the ecological GIS. Organization of a meeting between professionals and scientists to discuss these ecological data.	Discussion of the results obtained in order to improve the methodology. Participation in the spreading of the information to the European scale (Regional advisory council), in coordination with the WP coordinator.
EXECUTION REPORT Jan. to Sept. 2010	Organization of a meeting with JNCC and French fishing representatives to present the MPA site selection pilot study. Coordination of involvement of French fishermen and of French answer in the pilot study.	Methodology for mapping professional fishing activities without GIS, on the area of the futur Parc Naturel Marin of the Gironde estuary and the pertuis charentais. Harvest of the information with fishermen, crossing and validation with catch data.  Animation of the reflection on developing a stakeholder mapping methodology in small scale area with links through to French professional organizations.	NA

WP4 – Securing stakeholders participation for new MPAs			
	Start: 1 <sup>st</sup> January 2010	Budget :	589 498 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	JNCC
	4.1 MPA site selection pilot study	4.2 Development of international GIS database	4.3 Training workshops for GIS & decision support software skills
EXECUTION REPORT Oct. to Dec. 2010	Coordination of involvement of French fishermen and of French answer in the pilot study: candidature as “named consultative stakeholder” (accepted). Answer to the second iteration of the pilot study for the two regional projects Finding Sanctuary and Balanced Seas.	NA	NA
EXECUTION REPORT Jan. to March 2011	Coordination of involvement of French fishermen and of French answer in the pilot study. Answer to the third iteration of the pilot study for the two regional projects Finding Sanctuary and Balanced Seas.	Work on a methodology to map the fishing activity in a special area. Reflection on a standard document describing professional activity within a MPA.	NA
EXECUTION REPORT April to June 2011	Nothing to declare in this WP since CNPMEM was in charge of this part.	Presentation of the study published before during a French meeting getting together the French stakeholders involved in the MAIA project.	NA
EXECUTION REPORT July to Sept. 2011	NA	NA	NA

WP4 – Securing stakeholders participation for new MPAs			
	Start: 1 <sup>st</sup> January 2010	Budget :	589 498 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	JNCC
	4.1 MPA site selection pilot study	4.2 Development of international GIS database	4.3 Training workshops for GIS & decision support software skills
EXECUTION REPORT Oct. to Dec. 2011	NA	NA	NA
EXECUTION REPORT Jan. to March 2012	NA	NA	NA
EXECUTION REPORT April to June 2012	NA	NA	NA
EXECUTION REPORT July to Sept. 2012	NA	NA	NA
UDC	<p>Development and discussion of proposals for a common methodology for fishing activity, especially those participatory methods that involve fishers (logbooks, GPS tracking). Development of data analysis protocols and integration in GIS.</p> <p>Participation in the development of a framework for participatory site selection, especially for inshore sites.</p>	<p>Participation in the compilation of data and development of the GIS tools.</p> <p>Participation in the development and testing of protocols and in the meetings to facilitate knowledge exchange among international and national stakeholders.</p> <p>Collect and provide available data regarding inshore areas to use as an input for the database.</p>	<p>Experimental application of support tools to the specific case of the Atlantic coast of Spain.</p>

WP4 – Securing stakeholders participation for new MPAs			
	Start: 1 <sup>st</sup> January 2010	Budget :	589 498 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	JNCC
	<b>4.1 MPA site selection pilot study</b>	<b>4.2 Development of international GIS database</b>	<b>4.3 Training workshops for GIS &amp; decision support software skills</b>
EXECUTION REPORT Jan. to Sept. 2010	Participation in the development of data analysis protocols and integration in GIS.	Participation in the compilation of data for the development of the GIS tools	NA
EXECUTION REPORT Oct. to Dec. 2010	Participation in the development of a framework for participatory site selection, especially for inshore sites. 4.1 Participated in the development of data analysis. Protocols and integration in GIS	NA	NA
EXECUTION REPORT Jan. to March 2011	NA	Compilation of data for the development of the GIS tools	NA
EXECUTION REPORT April to June 2011	NA	Compilation of data for the development of the GIS tools	NA
EXECUTION REPORT July to Sept. 2011	NA	Participation in the MAIA international workshop « Stakeholders and MPAs » to facilitate knowledge exchange among international and national stakeholders.	Participation in « using decision support tools and participatory GIS-based tools in MPA planning » in the frame of the MAIA international workshop « Stake holders and MPAs »
EXECUTION REPORT Oct. to Dec. 2011	NA	Collect and provide available data regarding inshore areas to use as an input for the database	NA
EXECUTION REPORT Jan. to March 2012	Collect and provide available data regarding inshore areas to use as an input for the database	NA	NA
EXECUTION REPORT April to June 2012	No more activities concerning this action	Compile information to spatial characterization of the Atlantic Arc MPAs	Compile information to ENFA analysis
EXECUTION REPORT July to Sept. 2012	NA	Compile information to spatial characterization of the Atlantic Arc MPAs	Compile information to ENFA analysis
CM	Analysis of the different elements and procedures that contribute, positively or negatively, to the success of a marine reserve. Identifying the minimal elements that must be used in its creation. Special relevance of stakeholder participation. Discussion and test of the methodology and criteria for site selection.	Discussion of existing data sources used by CPAM, relative to the fishing sector and his activity in the coastal zone. Elaboration of a catalogue of metadata.  Developing a GIS with relevant information obtained in WP2.	Organization of regional meetings with non-governmental organizations to canalize their participation in the selection and creation of MPAs. Participation in the meetings to facilitate stakeholder knowledge exchange and communicate results related to the analysis of management plans relating to the future MPAs to be created in Galicia.

WP4 – Securing stakeholders participation for new MPAs			
	Start: 1 <sup>st</sup> January 2010	Budget :	589 498 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	JNCC
	<b>4.1 MPA site selection pilot study</b>	<b>4.2 Development of international GIS database</b>	<b>4.3 Training workshops for GIS &amp; decision support software skills</b>
EXECUTION REPORT Jan. to Sept. 2010	Initial review of key element is in process, optimizing the information gathered for WP1, 2 and 3.	The contribution to the GIS development is a work in progress.	NA
EXECUTION REPORT Oct. to Dec. 2010	NA	Create the shapes about the three main objectives for the MAIA project: Remip Lira, Remip Cedeira & N. P. Illas Atlánticas. Try to get the WDPa-ID from the Spanish authorities following the guidelines of the MAIA project (main perimeters and sub perimeter with their WDPa_ID and WDPa_PID)	NA
EXECUTION REPORT Jan. to March 2011		Main activities were related to the GIS information:  - Transform the shapes to fix with the Maia Project Structure. (WGS-84) - Add the shapes to the MAIA GIS Database structure and fulfill the info.	The Presentation of the MAIA project in Galicia under WP5 was optimized as an opportunity for interaction with key stakeholders, covering key issues for MPAs as monitoring and surveillance or financial cost of MPAs management and future strategies.



WP4 – Securing stakeholders participation for new MPAs			
	Start: 1 <sup>st</sup> January 2010	Budget :	589 498 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	JNCC
	4.1 MPA site selection pilot study	4.2 Development of international GIS database	4.3 Training workshops for GIS & decision support software skills
EXECUTION REPORT April to June 2011	NA	As indicated in the proposal GIS Software was purchased and installed. Several exchanges with project coordination on GIS requirements for the shapes. Cross-checking information with WP 1.2 to ensure terminology.	The Consellería do Mar developed a survey among a specific group of stakeholders: scuba-diving. Taking advantage of the III Spearfishing Foto Championship celebrated in the Lira MPA, a questionnaire was designed and tested at internal meetings in April May
EXECUTION REPORT July to Sept. 2011	NA	Cartography has been concluded and the first output sent to the Coordinator. There have been several difficulties for the codification of areas, namely subcodes of areas that had requested numerous contacts for information. Successful exchange with Brian Mac Sharry of the WDPA_ID for National park of Illas Atlánticas, and Ría de Cedeira and Os Miñarzos Fisheries Marine Reserve. Those IDs have been included in the cartography for the database of the Maia project. Further progress is expected in the forthcoming months.	On May the survey was developed, focused on perception of the MPAs, potential economic value and added values. Data has been analyzed and the report in Spanish is ready. A translation to English is ongoing and the final report should be ready for the next reporting period.
EXECUTION REPORT Oct. to Dec. 2011		Shapes for the areas in the Spanish Atlantic Area. Debate with Coordinators on the standardized codification. Contacts with the Spanish National Government for the integration of the Galician Marine Reserves of Fishing Interest in the Spanish Network of MPAs	The CM presented the final report "Stakeholders perceptions and vies on Marine Protected Areas. Output from the Survey to Scuba Divers during the III Championship Open CazaFoto Sub "Mar de Lira". The report is available at the MAIA Website.
EXECUTION REPORT Jan. to March 2012	NA	Shapes for the areas in the Spanish Atlantic Area. Debate with Coordinators on the standardized codification. Contacts with the Spanish National Government for the integration of the Galician Marine Reserves of Fishing Interest in the Spanish Network of MPAs	The CM presented the final report "Stakeholders perceptions and vies on Marine Protected Areas. Output from the Survey to Scuba Divers during the III Championship Open CazaFoto Sub "Mar de Lira". The report is available at the MAIA Website.
EXECUTION REPORT April to June 2012	NA	NA	NA
EXECUTION REPORT July to Sept. 2012	NA	NA	NA
IPIMAR	Obs  Follow-up the process. Attendance of demonstration workshop.	Obs  Follow-up the process.	Obs  Follow-up the process.

	WP4 – Securing stakeholders participation for new MPAs		
	Start: 1 <sup>st</sup> January 2010	Budget :	589 498 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	JNCC
	4.1 MPA site selection pilot study	4.2 Development of international GIS database	4.3 Training workshops for GIS & decision support software skills
EXECUTION REPORT Jan. to Sept. 2010	NA	NA	NA
EXECUTION REPORT Oct. to Dec. 2010	NA	NA	NA
EXECUTION REPORT Jan. to March 2011	NA	NA	NA

	WP4 – Securing stakeholders participation for new MPAs		
	Start: 1 <sup>st</sup> January 2010	Budget :	589 498 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	JNCC
	4.1 MPA site selection pilot study	4.2 Development of international GIS database	4.3 Training workshops for GIS & decision support software skills
EXECUTION REPORT April to June 2011	NA	NA	NA
EXECUTION REPORT July to Sept. 2011	NA	NA	NA
EXECUTION REPORT Oct. to Dec. 2011	Observer status	Observer status	Observer status
EXECUTION REPORT Jan. to March 2012	Observer status	Observer status	Observer status
EXECUTION REPORT April to June 2012	Observer status	Observer status	Observer status
EXECUTION REPORT July to Sept. 2012	Observer status	Observer status	Observer status
ICNB	Obs  Follow-up the process. Attendance of demonstration workshop.	Obs  Follow-up the process.	Obs  Follow-up the process.
EXECUTION REPORT Jan. to Sept. 2010	NA	NA	NA
EXECUTION REPORT Oct. 2010 to March 2011	NA	NA	NA
EXECUTION REPORT April to June 2011	NA	NA	NA
EXECUTION REPORT July to Sept. 2011	Attendee of Totnes workshop on end of September	NA	NA

	WP4 – Securing stakeholders participation for new MPAs		
	Start: 1 <sup>st</sup> January 2010	Budget :	589 498 €
	End : 30 <sup>th</sup> September 2012	Responsible partner :	JNCC
	4.1 MPA site selection pilot study	4.2 Development of international GIS database	4.3 Training workshops for GIS & decision support software skills
EXECUTION REPORT Oct. to Dec. 2011	NA	NA	NA
EXECUTION REPORT Jan. to March 2012	NA	NA	NA
EXECUTION REPORT April to June 2012	NA	NA	NA
EXECUTION REPORT July to Sept. 2012	NA	NA	NA

WP5 - Project communication and dissemination strategy				
		Start : 1st January 2010	Budget :	471 270 €
	Dates:	End : 31st December 2012	Responsible partner :	AAMP
	5.1. Linking MAIA to Europe (OSPAR, RACs)	5.2. Communication tools = dissemination material	5.3. WP outputs publications	5.4. Project Achievements - Final European conference
JNCC				
NE	Obs	Obs	Obs	Obs
SWFD	Obs	Obs	Obs	Obs
AAMP				
AGLIA				
CM				
UDC				
IPIMAR				
ICNB				
JNCC	Inclusion of MAIA project detail in appropriate presentations.	(a) Contribution to the development of website and other materials.  (b) Dissemination of information.	Production of: - Achieving economic benefits through MPAs: the UK experience - WP4 report	Attendance of the conference.
EXECUTION REPORT Jan. to Sept. 2010	The MAIA project has been promoted where appropriate in MPA presentations	JNCC has commented on the production of MAIA materials. Once the Lead partner has set up a website for the MAIA project, JNCC will add a page on our website outlining the MAIA Project and linking directly to the MAIA website JNCC staff have publicised the MAIA Project through the UK MPA process, both during meetings with stakeholders and national authorities.	No planned work for this phase.	
EXECUTION REPORT Oct. to Dec. 2010	The MAIA project has been promoted where appropriate in MPA presentations	JNCC staff have publicised the MAIA Project through the UK MPA process, both during meetings with stakeholders and national authorities.	No planned work for this phase.	NA
EXECUTION REPORT Jan. to March 2011	The MAIA project has been promoted where appropriate in MPA presentations	JNCC staff have publicised the MAIA Project through the UK MPA process, both during meetings with stakeholders and national authorities.	No planned work for this phase.	NA

WP5 - Project communication and dissemination strategy				
		Start : 1st January 2010	Budget :	471 270 €
	Dates:	End : 31st December 2012	Responsible partner :	AAMP
	<b>5.1. Linking MAIA to Europe (OSPAR, RACs)</b>	<b>5.2. Communication tools = dissemination material</b>	<b>5.3. WP outputs publications</b>	<b>5.4. Project Achievements - Final European conference</b>
EXECUTION REPORT April to June 2011	The MAIA project has been promoted where appropriate in MPA presentations	JNCC staff have publicised the MAIA Project through the UK MPA process, both during meetings with stakeholders and national authorities.	No planned work for this phase.	NA
EXECUTION REPORT July to Sept. 2011	The MAIA project has been promoted where appropriate in MPA presentations	JNCC staff have publicised the MAIA Project through the UK MPA process, both during meetings with stakeholders and national authorities.	No planned work for this phase.	NA
EXECUTION REPORT Oct. to Dec. 2011	The MAIA project has been promoted where appropriate in MPA presentations, workshops undertaken through the MAIA project and reports produced for the project	NA	Publications from the different WPs JNCC signed up for have been published on MAIA's website (outputs from WP4 workshop).	NA
EXECUTION REPORT Jan. to March 2012	A MAIA webpage page has been produced on JNCC's website linking back to the official MAIA website in addition to a latest news weblink on JNCC's home page	NA	Publications from the different WPs JNCC signed up for have been published on MAIA's website (minutes and lessons learned report from WP3 SCI fisheries measures workshop).	NA
EXECUTION REPORT April to June 2012	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2012	NA	NA	NA	NA
NE	Obs	Obs	Obs	Obs
EXECUTION REPORT Jan. to Sept. 2010	NA	NA	NA	NA

	WPS - Project communication and dissemination strategy			
		Start : 1st January 2010	Budget :	471 270 €
	Dates:	End : 31st December 2012	Responsible partner :	AAMP
	5.1. Linking MAIA to Europe (OSPAR, RACs)	5.2. Communication tools = dissemination material	5.3. WP outputs publications	5.4. Project Achievements - Final European conference
EXECUTION REPORT Oct. to Dec. 2010	NA	NA	NA	NA
EXECUTION REPORT Jan. to March 2011	NA	NA	NA	NA
EXECUTION REPORT April to June 2011	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2011	NA	NA	NA	NA
EXECUTION REPORT Oct. to Dec. 2011	Missing information	Missing information	Missing information	Missing information
EXECUTION REPORT Jan. to March 2012	Missing information	Missing information	Missing information	Missing information
EXECUTION REPORT April to June 2012	Missing information	Missing information	Missing information	Missing information
EXECUTION REPORT July to Sept. 2012	Missing information	Missing information	Missing information	Missing information
SWFD	Obs  Inclusion of MAIA project detail in appropriate presentations.	Obs  Provision of information for website and communication activities and participation in activities devoted to the communication of the project.	Obs	Obs  Participation in the final conference.
EXECUTION REPORT Jan. to Sept. 2010	NA	NA	NA	NA
EXECUTION REPORT Oct. to Dec. 2010	MAIA information included in a presentation to DG Mare in October 2010 (Haitze Siemers and Jan Olavi Ekebom). General raising awareness of project by regional and national stakeholders	Explaining project and handing out leaflet to stakeholders in the region.	NA	NA
EXECUTION REPORT Jan. to March 2011	NA	Explaining project and handing out leaflet to stakeholders in the region.	NA	NA
EXECUTION REPORT April to June 2011	NA	Promoting MAIA project regionally and internationally in organization of the Totnes workshop.	NA	NA
EXECUTION REPORT July to Sept. 2011	NA	NA	NA	NA

WP5 - Project communication and dissemination strategy				
		Start : 1st January 2010	Budget :	471 270 €
	Dates:	End : 31st December 2012	Responsible partner :	AAMP
	<b>5.1. Linking MAIA to Europe (OSPAR, RACs)</b>	<b>5.2. Communication tools = dissemination material</b>	<b>5.3. WP outputs publications</b>	<b>5.4. Project Achievements - Final European conference</b>
EXECUTION REPORT Oct. to Dec. 2011	NA	NA	NA	NA
EXECUTION REPORT Jan. to March 2012	NA	NA	NA	NA
EXECUTION REPORT April to June 2012	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2012	NA	NA	NA	NA
<b>AAMP</b>	Presentation of development of MAIA in OSPAR seminar or RAC meeting in which AAMP are regularly invited/members.	Pilot the production of the communication tools. Website management and update (AAMP). Contribution for website contents and dissemination of information to stakeholders.		Organisation of the final conference.
EXECUTION REPORT Jan. to Sept. 2010	Presentation of MAIA: - in the EUROSITE network workshop - in the Steering Committee meeting for the Forum Manche Mer du Nord - to the French Environment Ministry	Working on the creation of the communication tools.	Working on the creation of the monitoring tools.	NA
EXECUTION REPORT Oct. to Dec. 2010	Attendee to MedPAN workshop about alternatives activities in MPA (useful information for MAIA WP3 action 3-3).	NA	NA	NA
EXECUTION REPORT Jan. to March 2011	Presentation of MAIA in Vigo (meeting organised by XG)	End of process for MAIA web site (collaborative space and GIS data base) contactor selection. Launch meeting, 3 meeting in march for web site, graphics issues, and collaborative space specifications.	NA	NA
EXECUTION REPORT April to June 2011	NA	Writing of all Web site editorial contents. Specifications of the collaborative space.	NA	NA
EXECUTION REPORT July to Sept. 2011	30-31/08 and 1st September : Participation to EUROSITE Workshop in Le Conquet 5-6 September : Participation to ICG-MPA OSPAR meeting (MAIA recognize as a pilot initiative for MPA management assessment) 8 September : Participation to the IUCN European Forum	Translation in 4 languages of the web site editorial contents.	NA	NA
EXECUTION REPORT Oct. to Dec. 2011	Sevreal meeting in Bruselles during the Open days (DG ENV, DG MARE, French and Portugues representation desk).	Lauch of the MAIA web site.	NA	NA



WPS - Project communication and dissemination strategy				
		Start : 1st January 2010	Budget :	471 270 €
	Dates:	End : 31st December 2012	Responsible partner :	AAMP
	5.1. Linking MAIA to Europe (OSPAR, RACs)	5.2. Communication tools = dissemination material	5.3. WP outputs publications	5.4. Project Achievements - Final European conference
EXECUTION REPORT Jan. to March 2012	MAIA side event organised during the OSPAR BDC Committee. MAIA participation to the French Atlantic MPA managers round table.	Regular update of the MAIA web site	NA	First exchanges with MAIA partners about the final conference program, objectives, etc.
EXECUTION REPORT April to June 2012	NA	Regular update of the MAIA web site	NA	Work on the final conference programme
EXECUTION REPORT July to Sept. 2012	NA	Regular update of the MAIA web site	NA	Work on the final conference programme and organisation.
AGLIA	Presentation of development of MAIA in OSPAR seminar or RAC meeting in which AGLIA are regularly invited/members.	Contribute to the production of the communication tools and website contents. Dissemination of information to stakeholders.		
EXECUTION REPORT Jan. to Sept. 2010	Regular contact with the South RAC.	First steps for the elaboration of an information letter whose target public will be professional fisherman and shellfish farmers. Times for the graphism, impression and sending of the IMA's report.	NA	NA

WPS - Project communication and dissemination strategy				
		Start : 1st January 2010	Budget :	471 270 €
	Dates:	End : 31st December 2012	Responsible partner :	AAMP
	5.1. Linking MAIA to Europe (OSPAR, RACs)	5.2. Communication tools = dissemination material	5.3. WP outputs publications	5.4. Project Achievements - Final European conference
EXECUTION REPORT Oct. to Dec. 2010	NA	<p>Redaction and publication of a newsletter "MAIAtlantique" dedicated mainly to the information of fishermen and professional organizations of the Aglia regions, but also to administrations, Regions, and other local, regional or national organizations interested in this information.</p> <p>Making of a poster with the Aglia regions shellfish-farmers organizations for the national MPA Agency meeting in November 2010, in order to highlight the importance of shellfish farming in the preservation and the knowledge of water and habitat quality.</p> <p>Several presentations of MAIA actions (see communication plan).</p>	<p>Work on the MAIAtlantique number 2 for a publication in April 2011.</p> <p>Several presentations of MAIA actions (see communication plan).</p>	NA
EXECUTION REPORT Jan. to March 2011	NA	NA	NA	NA
EXECUTION REPORT April to June 2011	NA	NA	Redaction, coordination and publication of MAIAtlantique n°2	NA
EXECUTION REPORT July to Sept. 2011	NA	NA	Redaction, coordination of MAIAtlantique n°3. Discussing aquitaine professional fishermen participation to next MAIA meeting (September 2011, Totnes).	NA

WPS - Project communication and dissemination strategy				
		Start : 1st January 2010	Budget :	471 270 €
	Dates:	End : 31st December 2012	Responsible partner :	AAMP
	5.1. Linking MAIA to Europe (OSPAR, RACs)	5.2. Communication tools = dissemination material	5.3. WP outputs publications	5.4. Project Achievements - Final European conference
EXECUTION REPORT Oct. to Dec. 2011	NA	NA	Redaction, coordination and publication of MAIAtlantique n°3.	NA
EXECUTION REPORT Jan. to March 2012	NA	NA	NA	NA
EXECUTION REPORT April to June 2012	NA	NA	Redaction and coordination of MAIAtlantique n°4.	NA
EXECUTION REPORT July to Sept. 2012	NA	NA	Publication of MAIAtlantique n°4	NA
UDC		Participation in the activities devoted to the communication of the project.  Provision of contents for website and communication activities.	Reports of the activities and obtained results for the elaboration of output publications.	Participation in the final conference.

WP5 - Project communication and dissemination strategy				
		Start : 1st January 2010	Budget :	471 270 €
	Dates:	End : 31st December 2012	Responsible partner :	AAMP
	5.1. Linking MAIA to Europe (OSPAR, RACs)	5.2. Communication tools = dissemination material	5.3. WP outputs publications	5.4. Project Achievements - Final European conference
EXECUTION REPORT Jan. to Sept. 2010	NA	Participation in the activities devoted to the communication of the project.  Provision of contents for website and communication activities.	NA	NA
EXECUTION REPORT Oct. to Dec. 2010	NA	Providing pictures for MAIA communication tools.	NA	NA
EXECUTION REPORT Jan. to March 2011	NA	Participation to the MAIA Presentation (meeting) in Vigo	NA	NA
EXECUTION REPORT April to June 2011	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2011	NA	NA	NA	NA
EXECUTION REPORT Oct. to Dec. 2011				
EXECUTION REPORT Jan. to March 2012				
EXECUTION REPORT April to June 2012				
EXECUTION REPORT July to Sept. 2012		MAIA workshop about management plans	Proceedings of MAIA workshop about management plans	
CM		Participation in the activities devoted to the communication of the project (11.5 days) ensuring dissemination of results and reaching the direct and indirect beneficiaries of the project; optimization of resources, using also CPAM Website and participation in Exhibitions and Conferences to disseminate the MAIA project.  Provision of contents for the Website and communication activities.	Providing working papers and ongoing results of WP1-WP3 and in the elaboration of informative products.	Participation in the final conference (3 days, including preparation and attendance).

WPS - Project communication and dissemination strategy				
		Start : 1st January 2010	Budget :	471 270 €
	Dates:	End : 31st December 2012	Responsible partner :	AAMP
	5.1. Linking MAIA to Europe (OSPAR, RACs)	5.2. Communication tools = dissemination material	5.3. WP outputs publications	5.4. Project Achievements - Final European conference
EXECUTION REPORT Jan. to Sept. 2010	NA	Photos of Galician Marine Protected Areas have been provided to the Coordinator of the WP. Official Logo and other require input have been provided for the Website.	NA	NA
EXECUTION REPORT Oct. to Dec. 2010	NA		NA	NA
EXECUTION REPORT Jan. to March 2011		Preparation and holding of the conference to disseminate the MAIA project in Galicia ensuring dissemination and reaching the direct and indirect beneficiaries of the project, mainly artisanal fisherman and shellfish gathering women.  The conference was on March 17th 2011 and the project leader attended the event, promoting interaction with key stakeholders and exchange of experiences between Galicia and France.  For the celebration of conference, promotional material was produced. This material will be uploaded to the MAIA website as soon as possible		

	WPS - Project communication and dissemination strategy			
		Start : 1st January 2010	Budget :	471 270 €
	Dates:	End : 31st December 2012	Responsible partner :	AAMP
	5.1. Linking MAIA to Europe (OSPAR, RACs)	5.2. Communication tools = dissemination material	5.3. WP outputs publications	5.4. Project Achievements - Final European conference
EXECUTION REPORT April to June 2011	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2011	NA	NA	NA	NA
EXECUTION REPORT Oct. to Dec. 2011				
EXECUTION REPORT Jan. to March 2012				
EXECUTION REPORT April to June 2012	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2012	NA	NA	NA	NA
IPIMAR		Assisting in the writing of common MAIA materials; assisting the production of communication materials (e.g. flyers, posters, newsletters, etc) aiming regular dissemination of information regarding national MPAs.		Attendance final conference.

	WPS - Project communication and dissemination strategy			
		Start : 1st January 2010	Budget :	471 270 €
	Dates:	End : 31st December 2012	Responsible partner :	AAMP
	5.1. Linking MAIA to Europe (OSPAR, RACs)	5.2. Communication tools = dissemination material	5.3. WP outputs publications	5.4. Project Achievements - Final European conference
EXECUTION REPORT Jan. to Sept. 2010	NA	NA	NA	NA
EXECUTION REPORT Oct. to Dec. 2010	NA	NA	NA	NA
EXECUTION REPORT Jan. to March 2011	NA	NA	NA	NA

	WPS - Project communication and dissemination strategy			
		Start : 1st January 2010	Budget :	471 270 €
	Dates:	End : 31st December 2012	Responsible partner :	AAMP
	5.1. Linking MAIA to Europe (OSPAR, RACs)	5.2. Communication tools = dissemination material	5.3. WP outputs publications	5.4. Project Achievements - Final European conference
EXECUTION REPORT April to June 2011	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2011	NA	NA	NA	NA
EXECUTION REPORT Oct. to Dec. 2011	NA	Presentation in international workshop of Luso-American Foundation (FLAD)	NA	NA
EXECUTION REPORT Jan. to March 2012	NA	NA	NA	NA
EXECUTION REPORT April to June 2012	NA	Presentation in Corunha workshop	NA	Participation in discussions during Lisboa project meeting
EXECUTION REPORT July to Sept. 2012	NA	NA	NA	NA
ICNB		Assisting in the writing of common MAIA materials; produce communication materials (e.g. flyers, posters, newsletters, etc) aiming regular dissemination of information regarding national MPAs.		Attendance final conference.
EXECUTION REPORT Jan. to Sept. 2010	NA	NA	NA	NA
EXECUTION REPORT Oct. 2010 to March 2011	NA	NA	NA	NA
EXECUTION REPORT April to June 2011	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2011	NA	NA	NA	NA



WPS - Project communication and dissemination strategy				
		Start : 1st January 2010	Budget :	471 270 €
	Dates:	End : 31st December 2012	Responsible partner :	AAMP
	5.1. Linking MAIA to Europe (OSPAR, RACs)	5.2. Communication tools = dissemination material	5.3. WP outputs publications	5.4. Project Achievements - Final European conference
EXECUTION REPORT Oct. to Dec. 2011	NA	NA	NA	NA
EXECUTION REPORT Jan. to March 2012	NA	NA	NA	NA
EXECUTION REPORT April to June 2012	NA	NA	NA	NA
EXECUTION REPORT July to Sept. 2012	NA	NA	NA	NA