

WP	Type	N°	Name / description /Provisional titles	Deadline Application form	New proposal	Done	Publication	Report	Author	Original version				
										EN	FR	PT	ES	
WP1. State of play: A common understanding between partners														
WP1.4	D	1	"Les aires marines protégées en Europe"	2010	-	X	July 2010	2010_09	AGLIA (IMA)		X			
WP1.1	D	2	[Projects overview report]	End 2010	end 2010	X	December 2010	2011_03	AGLIA	x				
WP1.2	D	3	[Legislative overview on marine policy]	End 2010	2d semester 2011		running		AGLIA/AAMP		x			
WP1.4	D	4	To be confirmed : [MPAs typology after the database analysis and stakeholders data base analysis]	End 2010	end 2012				AGLIA/AAMP		x			
WP2. Developing common monitoring strategies														
WP2.1	C	5	[Sesimbra - International Workshop's proceedings] version 1	End 2010	1st semester 2011	X	June 2011		IPIMAR	x				
WP2.1	C	6	Final version [Sesimbra - International Workshop's proceedings]	End 2010	End 2011				IPIMAR	x				
WP2.1	A	7	[Document on possibilities of common monitoring along the MAIA space (concrete monitoring proposals)]		June 2012				IPIMAR					
WP2.1	D	8	[General littérature overview on indicators in MPA]		December 2011				IPIMAR	x		X	X	
WP2.1	B	9	To be confirmed : [Results of the first common indicators tested in 3 Atlantic sites Arrabidà, Iroise, Ceidera]		end 2012				IPIMAR	x				
WP2.1	C	10	[PT - National workshop proceedings]		?	X	pending layout		ICNB			x		
WP2.2	A	11	[Guidelines for indicators implementation in MPA and monitoring strategies]		End 2011				IPIMAR	x				
WP2.2	B	12	A simple guidance doc to guide the monitoring exercise in the 3 MPAs in 2012 (Iroise, Arrabidà and Ceidera)		december 2011				IPIMAR					
WP2.2	B	13	[PT - Feedback report on indicators trials in Arrabida National Park]		November 2012				ICNB/IPIMAR	x		x		
W2.2	B	14	[FR - Intermediate repport - Rapport intermédiaire praires (suivi population bivalves et activité pêche à pied)- SYMEL]		July 2011	X	July 2011		AGENCE (Symel)	x				
W2.2	B	15	[FR - Final report Knowledge review on bivalves population and shellfish recreational activity in Chausey - SYMEL]		mars-12				AGENCE (Symel)		x			
WP2.2	B	16	[FR - Intermediate repport - Rapport intermédiaire Présentation du protocole enquête suivi activité de pêche-FCPM29_CLPMEMCC]		july 2011	X	July 2011		AGENCE (FCPM29 CLPMEMCC)	x				
WP2.2	B	17	[FR - Final Report on indicators for fisheries monitoring in N2000 sites developed and tested in Pnemach', Glenan, Trevignon]		dec 2011				AGENCE (FCPM29 CLPMEMCC)		x			
WP2.2	B	18	[FR - Survey and monitoring overview done in Cantonements de Pêche in France Atlantic arc - CRPMEMBN]	janv-11	oct-11				AGENCE (CRPMBN)		x			
WP2.2	B	19	"L'élaboration du tableau de bord du Parc naturel marin d'Iroise - Chapitre relatif à la pêche en Iroise / Définition des indicateurs"	1st semester 2011			X	May 2011	AGENCE (PNMI-Ifremer)		x			
WP2.2	B	20	[FR - Test and feed back report on indicators to monitor ficheries activities in PNMI]		dec 2011				AGENCE (PNMI-Ifremer)		x			
WP2.2	A	21	[FR - Recommendation about indicator developpement and implementation to monitor ficheries activities in PNMI]		dec 2011				AGENCE (PNMI-Ifremer)		x			
WP2	B	22	[FR - Analyse biblio indicateurs pêche Aquitaine]		summer 2011	X	August 2011		AGLIA (Alice Khayati)					
WP2.2	B	23	[FR - Bilan socio economique DOC OB]		2d semester 2012				AGLIA (Fanny Brivoal - Antonin Hubert Pays de Loire)		x			
WP2.2	B	24	[UK - Feedback report on monitoring pressure of recreative activities on sea grass beds in Yealm Devon pilot site]		end 2011				NE	x				
WP2.1	B	25	[ES - State of play about indicators in Galicia / List of socio economic indicators and executive report on socio economic indicators]		Summer 2011				CM (cetmar)	x				
WP2.2	B	26	[ES - Socio economic indicators trials, and feedback analysis about their implementation in LIRA pilot site]		1st semester 2011		ASK CM		CM (cetmar)	x				
WP2.2	A	27	[ES - Guideline for socio economic / fisheries indicators implimentation in Galician MPAs]		1st semester 2011		ASK CM		CM	x				
WP2.1	B	28	[ES - State of play about environemental indicators in Galicia / List of enviromental indicators and executive report]		1st semester 2011		ASK UDC		UDC	x				
WP2.2	B	29	[ES -Environmental indicators trials, and feedback analysis about their implementation in LIRA pilot site]		1st semester 2011		ASK UDC		UDC	x				
WP2.2	A	30	[ES - Guideline for environmental indicators implimentation in Galicia]		2st semester 2011				UDC	x				
=> Should there be a transversal analysis from field trials reports' conclusions?														
WP2.3	D	31	Knowledge transfer questionnaire: evaluating study visits => fait-on une compilation des avis récoltés après les 4 visites ?		?				AGENCE	x				
WP2.3	C	32	MPA visit: Natural Park of Arrábida		november 2010	X	Nov. 2010	2010_09	ICNB	x				
WP3. Management plans/measures, definition and/or implementation														
WP3.1	D	33	[Comparative analysis of management plan (analysis of the questionnaire 3.1)]	Bef. Meeting nov-2010	end 2011				UDC	x				
WP3.1	A	34	[FR - Management plan review, stat of play in the world]		2012				AGLIA (IMA)		x			
WP3.2	A	35	[Guidance for conducting non damaging scientific research in MPA]	End 2010	February 2012				JNCC	x				
		36	[Report about the pilot comparative monitoring for 2012 among arrabida, cedreira and iroise in aspects related to small scale fisheries within MPAs]		November 2012				IPIMAR					
WP3.2	B	37	[PT - Feedback report on management plan implementation in Arrabida natural park]	End 1st sem 2011	November 2012				ICNB			x		

WP	Type	N°	Name / description /Provisional titles	Deadline Application form	New proposal	Done	Publication	Report	Author	EN	FR	PT	ES
WP3.2	B	38	[FR - Review of a specifique management tool in France : les cantonnements de pêche. Typology of the cantonnement in France and analysis of their management.]	End 1st sem 2011	November 2011				AGENCE (CRPMBN)		x		
WP3.2	B	39	[FR - Feedback analysis on managment plan developpement for N2000 sites / Penmarc'h Glenan Trévignion]	End 1st sem 2011	2d semester 2012				AGENCE (FCPM29 CLPMEMCC)		x		
WP3.2	A	40	[FR - Recommendations for managment plan developpement for N2000 sites / case study in Penmarc'h Glenan Trévignion sites]		2d semester 2012				AGENCE (FCPM29 CLPMEMCC)		x		
WP3.2	B	41	[FR - Management plan / Four plateau - Doc Ob N2000]	End 1st sem 2011	1st semester 2012				AGLIA		x		
WP3.2	A	42	[FR - Analyse - Bilan et retour sur expérience de 2 ans de partenariat pêche pro / AMP]		end 2011		running		AGLIA (Fanny, Aline, Alice)		x		
WP3.2	D	43	[ES - Comparative analyses of management plan writing progress or management plan implementation in France and Spaine (analysis of the questionnaire 3.2)]	End 1st sem 2011	end 2011				UDC	x			
WP3.2	B	44	[ES - Feedback analysis about management plan implementation in LIRA pilote site]	ef. Meeting / 2nd sem 20	2sd semester 2011				CM	x			
WP3.2	B	45	[PT- Management plan for Berlengas natural reserve - N2000 site]		?				ICNB			x	
WP3.3	B	46	[ES - Report on MPA added values in Galicia]		1st semester 2012				CM (cetmar)	x			
WP3.3	D	47	[Overview report / Comparison analysis on added values in MAIA MPA (analysis of the questionnaire 3.3)]	Bef. Meeting nov-2010	1st semester 2012				UDC	x			
WP3.3	B	48	To be confirmed : [Specific study on added values of a portuguese MPA]	End 1st sem 2011	?				ICNB			x	
WP3.3	B	49	[FR - Valorisation produits et services zones protégées]	End 1st sem 2011	1st semester 2011	X	September 2011		AGLIA (IMA)		x		
WP3	B	50	[FR - Report about gouvernance tools overlapping in Arcachon area]		End 2011		running		AGLIA (Alice)				
WP3	B	51	[FR - Cartoactivité pêche pro_mission PNM Pertuis Gironde]		end 2010	X	May 2011	2011_03	AGLIA (Alice)				
WP3	B	52	[FR - Guidelines_Cartoactivitepechepro]		end 2010	X	May 2011	2011_03	AGLIA (Alice)				
WP3.3	B	53	[FR - Atlas of fisheriy regulations on French Atlantic Coast] + 1 DVD		1st semester 2011	X	oct-10	2011_03	AGLIA		x		
WP3.3	C	54	[Local workshop's proceedings on Natura 2000 MPAs in UK]	End 2nd sem 2011	April 2012				JNCC	x			
WP3.3	C	55	[Local workshop's proceedings on new non Natura 2000 MPAs in UK]	End 1st sem 2012	3rd semester 2012				JNCC	x			
WP3.3	A	56	[Guidelines explaining how the appropriate measures can be implemented.]		Feb. 2012				CM	x			
WP3.4	A	57	[FR - Guidelines for managing a Cantonnement de Pêche]		oct-12				AGENCE (CRPMBN)		x		
WP3.4	A	58	[FR - Guidlines for managing a bivales population exploited (case of Chausey Archipelago)]		sept-12				AGENCE (Symel)		x		
WP3.4	B	59	[Review UK approach to minimize socio-economic cost of the new MPA network] (Cristina/Sophie/ Tom Blasdale)	End 2011	2d semester 2012				JNCC	x			
WP3.4	B	60	[Short report of the successes and challenges of developing management plan with international involvement](CVH/SE/TB)	End 2011	3rd semester 2012				JNCC	x			
WP3.4	A	61	[ES - Guideline for managing MPA in Galicia - Case of Lira]		2012				CM	x			
WP3.4	B	62	[FR - Providing the national tools: Natura 2000 marine sites guides]	End 2011	2d semester 2011				AGENCE		x		
WP3.4	A	63	[PT - Guidelines for managing an MPA in Portugal, comparative situation beetwenn Arrabida National park experience and Berlengas natural reserve experience]	End 2011	?				ICNB	x		x	
WP3.4	C	64	[Galicia - MAIA WP3 workshop proceedings]	End 1st sem 2012	September 2012				UDC	x			
WP3.4	A	65	[Guidelines for writing a MPA management plan (contents, and methodology)]	End 1st sem 2012	end 1st semester 2012				UDC CM	x			
WP3.4	B	66	[Review of approaches and best practice for development of managment measures]	End 2011	2012				JNCC	x			
WP4. Securing stakeholders participation for new MPAs													
WP4.1	A	67	"Tools and techniques for stakeholder involvement in MPA planning"	End 1st sem 2011	September 2010	X	May 2011	2010_09	JNCC -SWFD - FS	x			
WP4.3	A	68	[Training handbook focusing on the use of decision suppport tools and participatory GIS for MPA site selection]	Meeting / 1st sem 2011	December 2011				JNCC/SWFD	x			
WP4	A	69	"Options and Recommendations for involving International Stakeholders in UK Marine Protected Areas (MPAs) and non UK fishers in the regional MCZ projects"	juil-10	juil-10	X	June 2011	2010_09	JNCC	x			
WP4	C	70	MAIA - Sakeholders involvemnt workshop proceedings (WP4)	1st semester 2011	December 2011				SWFD				
WP4	A	71	"Summary - Recommendations for international fisheries stakeholder engagement and data gathering for the UK MPAs projects"	sept-10	September 2010	X	June 2011	2010_09	JNCC	x			
WP4	B	72	" Etude des relations entre pêcheurs professionnels et pêcheurs de loisirs embarqués, de Penmarc’h à Trévignon"		mai-11		May 2011						
WP4	B	73	"Synthèse - Etude des relations entre pêcheurs professionnels et pêcheurs de loisirs embarqués, de Penmarc’h à Trévignon" (4 pages)		september 2010	X	Dec. 2010	2011_03	AGENCE (CLPMEMCC)		x		
WP5. Project communication and dissemination strategy													
WP5.4	C	74	Final MAIA conference procedings	december 2012	december 2012				AGENCE				
WP5.2		75	MAIA Website	2010	Winter 2011				AGENCE	x			
WP5.3		76	MAIA leaflet	1st sem 2010	oct-10			2011_03	AGENCE		x		
WP5.4		77	MAIA workshop poster	1st sem 2010	october 2010			2011_03	AGENCE	x			
WP5.5		78	MAIA Kakemono (2)	1st sem 2010	october 2010			2011_03	AGENCE	x			
					December 2011				IPIMAR				
WP5		79	Lettre d'info MAIAtlantique n°1			X	???	2011_03	AGLIA				
WP5		80	Poster conchyliculture			X	???	2011_03	AGLIA				